
AGENDA 
CRAVEN COUNTY BOARD OF COMMISSIONERS 

REGULAR SESSON 
MONDAY, APRIL 3, 2023 

CALL TO ORDER 

ROLL CALL 

PLEDGE OF ALLEGIANCE 

APPROVE AGENDA 

6:00 PM 

1. PETITIONS OF CITIZENS - AGENDA TOPICS 

2. CONSENT AGENDA 
A. Approve Minutes of March 20, 2023 ~egular Session and Minutes of 

March 20, 2023 Reconvened Session 
B. Tax Releases and Refunds 
C. Proclamation - Resilient & Thriving Communities Week 2023 
D. Resolution in Support of 9-1-1 SAVES Act 

3. 2023 TAX REVALUATION UPDATE: Leslie Young, Tax Administrator 

4. FACILITIES: Gene Hodges, Assistant County Manager 
A. Craven County Courthouse/EOC Recovery Project Update 
B. Approval of Barnhill Preconstruction Fee 

5. APPOINTMENTS 

6. COUNTY ATTORNEY'S REPORT: Arey Grady 

7. PETITIONS OF CITIZENS-GENERAL TOPICS 

8. COUNTY MANAGER'S REPORT: Jack Veit 

9. COMMISSIONERS' REPORTS 
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1. PETITION OF CITIZENS - AGENDA TOPICS 

Comments directly pertaining to items on the agenda of any regularly scheduled meeting of 
the Board shall be made during an agenda comment period occurring at the beginning of 
each regularly scheduled meeting. Comments during this period shall be limited to those 
comments directly pertaining to items on the agenda for such meeting. 

Each speaker must address the Board as a whole (and not any individual Commissioner, 
County staff member or the audience) from the lectern and shall begin his or her remarks 
by giving his or her name and address and the topic about which they intend to speak. 
Each speaker will have three (3) minutes to make remarks, as measured by a timer 
operated by County staff. A speaker may not yield any of his or her time to another 
speaker. 

Speakers must be courteous in their language and presentation and must abide by 
generally accepted standards of decorum. Speakers shall not make the same or repetitive 
comments, whether during a particular comment period or over the course of multiple 
comment periods. Speakers shall not attack or insult any person or group of people, and 
speakers shall not give belligerent or hostile comments during any comment period. 

Board Action: Receive information. 
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2. CONSENT AGENDA 

A. Approve Minutes of March 20, 2023 Regular Session and March 20, 2023 
Reconvened Session 

The Board will be requested to approve the minutes of March 20, 2023 Regular Session 
and March 20, 2023 Reconvened Session, as shown in the following documents. 

B. Tax Releases and Refunds 

The Board will be requested to approve the tax releases and refunds, as shown in the 
following document. 

Tax Administrator, Leslie Young, provided an explanation for the following release: 

Owner- Michael Lindsey Bruhn did not establish residency or situs for Account 
#113921 for Tax Year 2022. Requesting to release Tax Year 2022 Taxes for Account 
Number 113921 in the amount of $4,878.97. 

C. PROCLAMATION - RESILIENT & THRIVING COMMUNITIES WEEK 2023 

The Board will be requested to adopt a proclamation, shown in the following document, 
recognizing April 29th through May 6th as "Resilient & Thriving Communities Week" in 
Craven County. 

D. RESOLUTION IN SUPPORT OF 9-1-1 SAVES ACT 

The Board will be requested to adopt a resolution, shown in the following document, in 
support of the 9-1-1 SAVES Act passed by the House as part of the Fiscal Year 2022 
National Defense Authorization Act. 

Board Action: A roll call vote is needed to approve the consent agenda items 
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RG032023 DRAFT 

THE BOARD OF COMMISSIONERS OF THE COUNTY OF CRAVEN MET IN 
REGULAR SESSION AT THE COOPERATIVE EXTENSION BUILDING, 300 
INDUSTRIAL DRIVE, NEW BERN, NORTH CAROLINA, ON MONDAY, MARCH 20, 
2023. THE MEETING CONVENED AT 8:30 AM. 

MEMBERS PRESENT: 
Chairman Jason R. Jones 
Vice-Chairman Denny Bucher 
Commissioner Chadwick Howard 
Commissioner Sheny Hunt 
Commissioner Thomas Mark 
Commissioner Beatrice R. Smith 

MEMBERS EXCUSED: 
Commissioner E.T. Mitchell 

STAFF PRESENT: 
Jack B. Veit, III, County Manager 
Gene Hodges, Assistant County Manager 
Craig Warren, Finance Director 
Amber Parker, Human Resources Director 
Arey Grady, County Attorney 
Lauren Wargo, Assistant to the County Manager 
Nan Holton, Clerk to the Board 

County Attorney, Arey Grady, recited the following invocation, followed by the Pledge of 
Allegiance. 

Our (joa and' (joa of a{{ of our ancestors, we ask tliat tlie fig/it of your 1>resence guiae tlie 
liearts and' minds of tlie {eaaers of tliis great county gatlierea liere toaay. 

Jvlay tlie wisaom of Your teacliings guiae tliem to act for justice, and' to {ift uy tlie cause 
of tlie stranger, tlie orylian and' tlie wiaow. 

Jvlaster of tlie 'Universe, oyen tlie liearts of our {eaaers witli your comyassion. 

J-fe(p tliem to {eaa witli integrity, a{ways rememvering tliat your 'Wisaom resiaes in 
every lieart as tlie aeeyest 'Trutli of our liumanity. 

' Jvt.ay our {eaaers af.-vays rememver tliat Your guiaance is not in tlie J-feavens afane, nor 
far veyona tlie sea, vut witliin eacli of us - in our moutlis and' in our lie arts to carry into 
action in tlie wor{a. 

Jvt.ay our {eaaers tlierefore serve as veacons of justice and' cornyassion, making tliis county 
a fig/it to tlie masses . .'Amen. 
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:Jlasetf 'lfPO'n tlie inYocatio-n giYen fiy :Rafi/ii git Steinlaef at tlie January 2, 20Io session, 
ef tlie US House ef :Re__presentatiYes 

County Manager, Jack Veit, highlighted the outline of the day: 
► Regular Agenda 
► Ribbon cutting at Fuel Station 
► Begin Work Session to include facilities update, economic development update 
► Legislative Lunch with Senator Peny and Representative Tyson 
► Cooperative Extension,/FSA/Soil and Water Updates 

CHAIRMAN'S PRIVILEGE 

Chairman Jones commented on Social Worker Appreciation Month, publicly recognizing those 
citizens that work in social service positions. 

He expressed how social service positions assist in helping schools, hospitals, both public and 
private throughout the County. He emphasized how they help to empower families and 
individuals who are challenged financially, physically, and mentally and are often faced with 
dangerous situations, working long hours at the expense of themselves and their families. Mr. 
Jones recognized and thanked those who serve as social workers and make an impact on the lives 
of Craven County citizens. 

Commissioner Mark motioned to approve the agenda, as presented, seconded by Commissioner 
Hunt, and approved unanimously. 

CONSENT AGENDA 

Commissioner Mark motioned to approve the Consent Agenda, inclusive of the Minutes of 
March 6, 2023, Regular Session; Tax Releases and Refunds (Credits= $8,915.03; Refunds= 
$248. 76); Social Services - Additional Funding for the Chafee (LINKS) Transition Funds -
Budget Amendment; Proclamation - Month of the Military Child, and Proclamation- Abuse. 
Commissioner Hunt seconded his motion, which canied 6-0 in a roll call vote. 

DSSTANF 

REVENUES AMOUNT 

1015213-33432 $10,000.00 
LINKS State Scholarship 

TOTAL $10,000.00 

EXPENDITURES 

1015213-43944 
LINKS State Scholarship 

TOTAL 

AMOUNT 

$10,000.00 

$10,000.00 

Justification: The John H. Chafee Foster Care Independence Program, LINKS in Nmth 
Carolina, assists current and former eligible foster care youth and young adults ages 14-21 in 
achieving self-sufficiency through suppo1t services, resources, and LINKS Special Funds. This 
additional funding is needed to continue to access the LINKS State Scholarship funding. All 
expenses are 100% reimbursed. There is no County match. 

2 
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Emergency Services 

REVENUES 

1014321-33401 
LEPC - State Grant 

TOTAL 

AMOUNT 

$11,800.00 

$11 ,800.00 

DRAFT 

EXPENDITURES 

1014321-42400 
Meeting Exp 

TOTAL 

AMOUNT 

$11 ,800.00 

$11,800.00 

Justification: Haz-Mat Emergency Preparedness Grant (HMEP) awarded to the Craven 
Pamlico Counties to host an LP Gas Operations and Training class for first responders. The 
grant is to help first responders be more resilient in response to incidents involving LP Gas. This 
includes live fire training of personnel giving realistic experiences dealing with LP Gas. 
Personnel from Craven and Pamlico Counties will participate. 

ORA VEN COUNTY 
DESIGNATING THE NIONTH OF APRIL 2023 
AS THE lVIONTH OF THE MILITARY CHILD 

WHEREAS, thousands of brave Americans have demonstrated their courage and 
commitment to freedom by serving in the Armed Forces of the United States on active 
duty and in mobilized National Guard and Reserve units at post throughout our nation 
and the world; and 

WHEREAS more than 96,000 children of military families in North Carolina have been 
directly affected by the military deployment of one or both of their parents, guardians, or 
caregivers; and 

WHEREAS, Craven County is home to the Marine Corps Air Station Cherry Point, there 
are over 3,300 military-connected students that attend Craven County Schools; and 

WHEREAS these children and youth are a source of pride and honor to us all, it is only 
fitting that we take time to recognize their contributions, celebrate their spirit and let our 
men and women in uniform know that while they are taking care of us, we are taking 
care of their children and youth; and 

WHEREAS, by ensuring military children are safe and supported in our schools and 
communities, our men and women in uniform can focus on the challenges and missions 
they face in the line of duty; and 

WHEREAS our efforts and support can improve the lives of military children and youth 
and help pave the way for future generations; and 
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THEREFORE, BE IT RESOLVED, the Craven County Board of Commissioners do 
hereby proclaim the month of April 2023 as Month of the Military Child; and hereby 
urge all citizens, business and government leaders to observe the month with 
appropriate ceremonies, wearing purple on April 21st, and activities that honor, support 
and thank military children and youth. 

March 20, 2023 

fluda ·-,, 
CHILD ABUSE PREVENTION MONTH 

152 Whereas children are vital to our state's future success, prosperity and quality of life 

153 as well as being our most vulnerable assets; 

154 Whereas all children deserve to have the safe, stable, nurturing homes and 

155 communities they need to foster their healthy growth and development; 

156 Whereas preventing child abuse and neglect prevention is a community responsibility 

157 affecting both the current and future quality of life of a community; 

158 Whereas communities that provide parents with the social support, knowledge of 

159 parenting and child development and concrete resources they need to cope with stress and 

160 nurture their children ensure all children grow to their full potential; 

161 Whereas effective child abuse prevention strategies succeed because of partnerships 

162 created among citizens, human service agencies, schools, faith communities, health care 

163 providers, civic organizations, law enforcem ent agencies, and the business community; 

164 Therefore, I do hereby proclaim April as Child Abuse Prevention Month in 

165 Craven County, and call upon all citizens, community agencies, faith groups, medical 

166 facilities, elected leaders and businesses to increase their participation in our efforts to support 

167 families, thereby preventing child abuse and strengthening the communities in which we live . 

168 
169 March 20,2023 
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170 
171 DEPARTMENTAL MATTERS: SOCIAL SERVICES 
172 CATERER BID FOR NUTRITIONAL SERVICES 
173 
174 Social Services Director, Geoffrey Marett, and Director of the Senior Center, Alissa 
17 5 Andrews brown, presented a request for approval of the caterer for Congregate and Home 
176 Delivered Meals for Fiscal Years 23-24 and 24-25. 
177 
178 Mr. Marett relayed that after advertising twice, only one bid of $6.67 per meal was received from 
179 J & S caterer's out of Bayboro, NC. He stated there is an increase due to rising costs in general 
180 and the contract will cover FY23-24 and FY24-25. Mr. Marett indicated they need the CCBG 
181 from the State, so depending on what is received, there may need to be an adjustment made later. 
182 
183 Commissioner Mark motioned to approve the caterer contract for FY23-24 and FY24-25; his 
184 motion was seconded by Commissioner Howard and approved unanimous! y. 
185 
186 
187 DEPARTMENTAL MATTERS: HUMAN RESOURCES 
188 TRILLIUM OPIOID REMEDIATION GRANT FUNDING 
189 
190 Human Resources Director, Amber Parker, repo1ted that Trillium has awarded the Opioid Task 
191 Force a $50,000 grant in-connection with the Trillium Opioid Remediation Request for Funding. 
192 The funds will be used to purchase low-cost naloxone to distribute at no cost to municipal, non-
193 profit, and private organizations within Craven County that serve people who are at risk of 
194 experiencing or witnessing an opioid overdose to assist with harm reduction. She stated Craven 
195 County' s Opioid Task Force Coordinator will complete low-cost naloxone purchases and 
196 coordinate distribution and supply replenishment based upon need to all municipalities within 
197 Craven County including New Bern, Havelock, River Bend, Trent Woods, Dover, Cove City, 
198 and Vanceboro. 
199 
200 Ms. Parker indicated that Naloxone distribution will include all volunteer fire and rescue squads, 
201 municipal fire departments, municipal police departments and the Craven County Sheriffs 
202 Office. Naloxone will also be distributed to non-profit organizations including, but not limited to, 
203 Religious Community Services, The Gathering Place, the Coastal Women's Shelter, Vanceboro 
204 Christian Help Center, Merci Clinic, and Promise Place to increase naloxone availability across 
205 the community to reduce opioid-related overdoses and deaths where they are likely to occur. 
206 Naloxone distribution will also be considered based upon need for private agencies where 
207 overdoses do or may occur such as shopping centers, and large employers. 
208 
209 She relayed 100% of the Opioid Remediation Program funding from Trillium will be used to 
210 purchase low-cost naloxone. Craven County's Opioid Task Force Coordinator will provide 
211 training and/or training materials and overdose education to all agencies receiving the naloxone 
212 as required by the Craven County Opioid Task Force Distribution Standing Order. 
213 
214 She indicated that no County match is required. 
215 

5 
Meeting Date:  April 3, 2023 Page 8 of 88



216 
217 
218 
219 
220 
221 
222 
223 
224 
225 
226 
227 
228 
229 
230 
231 
232 
233 
234 
235 
236 
237 
238 
239 
240 
241 
242 
243 
244 
245 
246 
247 
248 
249 
250 
251 
252 
253 
254 
255 
256 
257 
258 
259 
260 
261 
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Ms. Parker requested approval of budget amendment in the amount of $50,000 for the purchase 
of low-cost Naloxone kits. 

Commissioner Mark motioned to approve the following budget amendment, in the amount of 
$50,000, as requested, seconded by Commissioner Hunt and approved 6-0 in a roll call vote. 

Human Resources 

REVENUES 

1014130-33502 
Trillium Grant 

TOTAL 

AMOUNT 

$50,000.00 

$50,000.00 

EXPENDITURES 

1014130-42702 
Community Outreach 

TOTAL 

AMOUNT 

$50,000.00 

$50,000.00 

County Manager Jack Veit recognized Commissioner Hunt who brought this grant back from 
Trillium and the teamwork of Ms. Parker for getting it done so quickly. 

DEPARTMENTAL MATTERS: FINANCE 
REIMBURSEMENT DECLARATION - SUDAN TEMPLE PROPERTY 

Finance Director, Craig Warren, repmted that on January 11, 2023, the County closed on the 
purchase of the Sudan Temple property for $6 million plus closing costs. The source of the funds 
used to purchase this property came from the County's fund balance. He explained in order to 
preserve the County's ability to reimburse itself from any future proceeds on a tax-exempt 
borrowing, the County must declare its intent no later than 60 days after the original expenditure. 
He presented a copy of the reimbursement declaration that was executed on March 7th, 2023, and 
requested that the Board make a motion to ratify the Finance Director's prior execution of the 
reimbursement declaration. 

Commissioner Mark motioned to ratify the Finance Director's prior execution of the 
reimbursement declaration, as requested, seconded by Commissioner Hunt and approved 
unanimously. 

Commissioner Bucher stated that the Board continues to receive questions regarding the status of 
the Sudan Temple. Mr. Veit indicated that it will be a topic discussed during the work session. 

DEPARTMENTAL MATTERS: INFORMATION TECHNOLOGY 
GREAT GRANT CONTRACT 

Information Technology Director, Steve Bennett, reported that on Monday, March 28, 2022, the 
Craven County Board of Commissioners voted to submit a letter of support for Brightspeed's 
(formerly Century Link) Great Grant application and committed up to $500,000 in ARPA funds 
as a match should Brightspeed be awarded the Grant by the State. He stated the Growing Rural 
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Economies with Access to Technology (GREAT) Program funds the deployment of broadband 
within unserved areas of economically distressed counties. The grant helps bring high-speed 
internet to thousands of North Carolinians, businesses, and farms in the most rural and remote 
areas of the state. These areas include both Tier 1 and Tier 2 counties as well as rural census 
tracts located in development Tier 3 areas that are currently served by less than 25 megabytes per 
second download and 3 megabytes per second upload speeds. He relayed underserved areas are 
defined as US Census tracts, that have no households served with high-speed internet access. 
Mr. Bennett highlighted that in September 2022, Brightspeed was awarded more than $90 
million in grants to install broadband internet to rural communities across 29 counties, including 
Craven. After review of the award, it was determined that Craven County's final match was 
$250,000. 

\ 

Commissioner Mark inquired about which districts will be included. Mr. Bennett responded: 
District 5 down Adam's Creek; District 6; District 7 a large area in District 2 and the Piney Neck 
area in District 1. He indicated that the project would affect 2,400+ homes. 

He indicated those in existing programs are not covered and funding comes from ARP A. 

Commissioner Mark motioned to authorize the County Manager and staff to finalize the 
necessary Great Grant contract between the State of North Carolina, Brightspeed and Craven 
County; to execute the final contract and to pay the County's match of up to $250,000 pursuant 
to the final contract. Commissioner Smith seconded his motion, and it carried in a 6-0 roll call 
vote. 
Chai1man Jones inquired how soon will this begin. Mr. Bennett indicated that Brightspeed is 
hoping to have the contract finalized this week; proceed with engineering, design work and 
material procurement. He stated within the next four years. 

APPOINTMENTS 

Pending 

Chairman Jones reviewed the following pending appointments: 

► Craven Clean Sweep 
► Craven County Planning Board 
► Emergency Medical Services 
► Juvenile Crime Prevention Council (JCPC) 
► Local Emergency Planning Committee 
► Volunteer Agricultural District (District 6) 
► Fireman's Relief Fund (District 5) 

Current 

Highway 70 Corridor Committee 

It was the consensus of the Board to defer these appointments. 

7 
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308 
309 Fireman's Relief Fund Board of Trustees 
310 
311 Commissioner Mark nominated Keith Morris, Marlow Jones and Matthew Spirko for 
312 reappointment. Commissioner Hunt nominated Milton Everett for reappointment. 
313 Commissioner Bucher nominated Oswald Chance and Robert Blalock for reappointment. There 
314 being no additional nominations all were reappointed by acclamation. 
315 
316 Fire Tax Commissioners 
317 
318 Commissioner Mark nominated Sammy Lilly, Tommy Cowan, Terry Gaskins, and Thomas 
319 Gaskins for reappointment. Commissioner Bucher nominated Jackie McKinney for 
320 reappointment. There being no additional nominations, all were reappointed by acclamation. 
321 
322 Emergency Medical Services Adviso,y Committee 
323 
324 Commissioner Hunt nominated Chuck Strickland for reappointment. There being no additional 
325 nominations, Mr. Strickland was reappointed by acclamation. 
326 
327 Upcoming 
328 
329 Chairman Jones reviewed upcoming appointments on boards and committees due to expire. 
330 
331 COUNTY ATTORNEY'S REPORT 
332 
333 Initial Offer to Purchase Real Property - Lees Avenue, New Bern (Parcel Number 8-006-173) 
334 
335 County Attorney, Arey Grady, repo1ted that Craven County has received an offer in the amount of 
336 $2,000.00 for this real property, which was acquired jointly with the City of New Bern through a 
337 tax foreclosure, with past due taxes and costs of foreclosure totaling $2,796.90. The tax value of 
338 this prope1ty is $4,000.00. 
339 
340 He noted that this property is jointly owned with the City of New Bern, which has already approved 
341 this initial offer. 
342 
343 Mr. Grady stated should the Board of Commissioners approve this transaction, the proposed 
344 resolution should be adopted, which will in turn authorize adve1tisement for upset bids. Once the 
345 upset bid process is concluded, this transaction will be brought back before the Board of 
346 Commissioners for final approval. 
347 
348 Commissioner Mark motioned to approve the following resolution, as proposed, seconded by 
349 Commissioner Howard, and approved unanimously. 
350 
351 
352 
353 
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CRAVEN COUNTY 354 
355 
356 

RESOLUTION ACCEPTING OFFER TO PURCHASE 
SUBJECT TO UPSET BIDS 

357 
358 WHEREAS, Craven County and the City of New Bern own certain real property identified 
359 as Tax Parcel Number 8-006-173 (hereinafter "the Real Property"), the Real Property having been 
360 acquired by Craven County in deed recorded in Book 3391 , Page 136 in the Office of the Register 
361 of Deeds of Craven County; and, 
362 
363 WHEREAS, Craven County and the City of New Bern have received an Offer to Purchase 
364 the Real Property, a copy of said offer being attached hereto and incorporated herein by reference; 
365 and, 
366 
367 WHEREAS, the City of New Bern has previously approved said offer: and, 
368 
369 WHEREAS, the Craven County Board of Commissioners is authorized to sell Craven 
370 County' s interest in real property pursuant to No1th Carolina General Statute §160A-269. 
371 NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COMMISSIONERS OF 
372 CRAVEN COUNTY THAT: 
373 
3 7 4 1. The Craven County Board of Commissioners hereby authorizes the initiation of the 
375 upset bid process for the Real Property by advertising notice of the offer to purchase in accordance 
376 with the provisions ofN01th Carolina General Statute §160A-269. 
3 77 2. The County Manager, the Assistant County Manager, the Clerk to the Board of 
378 Commissioners and/or County Attorney are authorized to take all actions necessary to accomplish 
3 79 the transactions contemplated by this Resolution. 
380 
381 ADOPTED THIS 20TH DAY OF MARCH, 2023. 
382 
383 Opioid Settlement Phase 2 
384 
385 Mr. Grady relayed the North Carolina Depaitment of Justice recently announced new settlements 
3 86 with several defendants in the opioid class action lawsuit in which Craven County is a named 
3 87 plaintiff. He highlighted that correspondence from the North Carolina Association of County 
388 Commissioners describes the settlement in relevant pait as follows: 
389 
390 "As you may have heard NCDOJ recently announced.five new opioid settlements with CVS, 
391 Walgreens, Walmart, Allergan, and Teva. These settlements will result in an additional $600 
392 million to North Carolina state and local governments. This is in addition to the first round of 
393 settlements which resulted in $750 million being distributed to North Carolina state and local 
394 governments, with 85% going to local governments." 
395 
396 Mr. Grady emphasized the distribution formula will mirror the original MOA allocation model 
3 97 outlined in the first settlement agreement, which Craven County signed in 2021. 
398 
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399 He stated county staff and legal counsel (both the county attorney and the county's class-action 
400 counsel) recommend approval of the settlement as proposed. 
401 
402 Attorney Grady presented a resolution authorizing execution of opioid settlements and an 
403 application of the MOA to additional settlements and funds. 
404 
405 Commissioner Mark motioned to approve the proposed settlement by adopting the following 
406 resolution and to authorize the Chairman and County staff to take any action necessary to 
407 execute and deliver necessary documents for same, including the enclosed settlement. 
408 Commissioner Hunt seconded the motion, which was approved unanimously. 
409 
410 RESOLUTION BY THE COUNTY OF CRAVEN 
411 AUTHORIZING EXECUTION OF OPIOID SETTLEMENTS AND APPROVING THE SUPPLEMENTAL 
412 AGREEMENT FOR ADDITIONAL FUNDS BETWEEN THE STATE OF NORTH CAROLINA AND LOCAL 
413 GOVERNMENTS ON PROCEEDS RELATING TO THE SETTLEMENT OF OPIOID LITIGATION 
414 
415 
416 WHEREAS, the opioid overdose epidemic had taken the lives of more than 32,000 North 
417 Carolinians (2000-2021); 
418 
419 WHEREAS, the COVID-19 pandemic has compounded the opioid overdose crisis, 
420 increasing levels of drug misuse, addiction, and overdose death; and 
421 
422 WHEREAS, the Centers for Disease Control and Prevention estimates the total economic 
423 burden of prescription opioid misuse alone in the United States is $78.5 billion a year, including 
424 the costs of healthcare, lost productivity, addiction treatment, and criminal justice involvement; 
425 and 
426 
427 WHEREAS, certain counties and municipalities in North Carolina joined with thousands of 
428 local governments across the country to file lawsuits against opioid manufacturers, pharmaceutical 
429 distribution companies, and chain drug stores to hold those companies accountable for their 
430 misconduct; and 
431 
432 WHEREAS, settlements have been reached in litigation against Walmart, Inc., Teva 
433 Pharmaceutical Industries Ltd., Allergan Finance, LLC, Allergan Limited, CVS Health Corporation, 
434 CVS Pharmacy, Inc., and Walgreen Co., as well as their subsidiaries, affiliates, officers, and 
435 directors named in the these Settlements; and 
436 
437 WHEREAS, representatives of local North Carolina governments, the North Carolina 
438 Association of County Commissioners, and the North Carolina Department of Justice have 
439 negotiated and prepared a Supplemental Agreement for Additional Funds (SAAF) to provide for 
440 the equitable distribution of the proceeds of these settlements; and 
441 
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442 WHEREAS, by joining the settlements and approving the SAAF, the state and local 
443 governments maximize North Carolina's share of opioid settlement funds to ensure the needed 
444 resources reach communities, as quickly, effectively, and directly as possible; and 

445 
446 WHEREAS, it is advantageous to all North Carolinians for local governments, including 
447 Craven County and its residents, to sign onto the settlements and SAAF and demonstrate 
448 solidarity in response to the opioid overdose crisis, and to maximize the share of opioid 
449 settlement funds received both in the state and this county to help abate the harm; and 

450 
451 WHEREAS, the SAAF directs substantial resources over multiple years to local 
452 governments on the front lines of the opioid overdose epidemic while ensuring that these 
453 resources are used in an effective way to address the crisis. 
454 
455 NOW, THEREFORE BE IT RESOLVED, that the Board of Commissioners of Craven County 
456 hereby authorizes the County Manager or County Attorney to execute all documents necessary 
457 to enter into opioid settlement agreements with Walmart, Walgreens, CVS, Allergan, and Teva, 
458 to execute the SAAF, and to provide such documents to Rubris, the Implementation 
459 Administrator. 
460 
461 Adopted this the 20th day of March, 2023. 
462 
463 COUNTY MANAGER'S REPORT 
464 
465 County Manager, Jack Veit, commented on attending airport terminal expansion groundbreaking 
466 last week and stated it was a great event. 
467 
468 He reported last week he, along with Commissioner Bucher and staff, visited with NCSU 
469 students over at Baptist on a Mission. He indicated it was a great experience and that they are 
4 70 doing a lot of good in the community. Commissioner Bucher added that Mr. Veit and staff 
471 cooked the meal and served the students and Baptist Mission staff members. Mr. Veit added 
4 72 Commissioner Smith prepared the best strawberry sho1tcake for the event. 
473 
474 COMMISSIONERS' REPORTS 
475 
476 Commissioner Hunt had nothing to report. 
477 
4 78 Commissioner Smith had nothing to report. 
479 
480 Commissioner Mark had nothing to repo11. 
481 
482 Commissioner Howard commented on a call he received from a citizen over the weekend 
483 regarding someone speeding on a road that almost hit a child. The Sheriff was called and 
484 responded quickly with a deputy presence in the area. 
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485 He thanked the Sheriff for a quick response. He announced he will be holding a Town Hall 
486 meeting on March 27th where Representative Tyson will be present to address some of the State 
487 questions. 
488 
489 Commissioner Bucher elaborated on the Baptist on Mission students demolishing three of the 
490 four buildings targeted in the James City area and stated the neighboring homeowners were 
491 feeding the students as they worked, as they were so appreciative for their efforts. He thanked 
492 the Baptist on Mission organization for their presence and the improvements they are making. 
493 
494 Commissioner Smith commented that the men from Baptist on a Mission put a roof on a house in 
495 Pembroke and a neighbor joined in to help them. She also reported on her recent Town Hall 
496 meeting for the Pembroke and Pleasant Hill community; stating it was a great meeting. 
497 
498 Commissioner Jones addressed citizens' concerns regarding the Craven County Animal Shelter. 
499 He wanted citizens to know that the Board is listening, and their comments via emails, phone 
500 calls, etc. are not falling on deaf ears. Mr. Jones conveyed that prior to the recent incident, the 
501 County had already taken action to hire a full-time veterinarian to also serve in the role of 
502 Director. That position has been and according to the County Manager two applications have 
503 been received to date and interviews will be forthcoming. The goal is to have someone in that 
504 position by the new fiscal year. Mr. Jones emphasized these measures are currently in process to 
505 continue to make positive changes at the animal shelter. 
506 
507 At 9: 13 am, the Board recessed to attend the ribbon cutting at the fuel center and then to 
508 reconvene back at Cooperative Extension for the Work Session. 
509 
510 
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1 THE BOARD OF COMMISSIONERS OF THE COUNTY OF CRAVEN RECONVENED 
2 AT 10:12 AM IN A WORK SESSION AT THE COOPERATIVE EXTENSION 
3 BUILDING, 300 INDUSTRIAL DRIVE, NEW BERN, NORTH CAROLINA, ON 
4 MONDAY, MARCH 20, 2023. 
5 
6 MEMBERS PRESENT: 
7 Chairman Jason R . Jones 
8 Vice-Chairman Denny Bucher 
9 Commissioner Chadwick Howard 

10 Commissioner Sherry Hunt 
11 Commissioner Thomas Mark 
12 Commissioner Beatrice R. Smith 
13 
14 MEMBERS EXCUSED: 
15 Commissioner E. T. Mitchell 
16 
17 STAFF PRESENT: 
18 Jack B. Veit, III, County Manager 
19 Gene Hodges, Assistant County Manager 
20 Craig Warren, Finance Director 
21 Amber Parker, Human Resources Director 
22 Arey Grady, County Attorney 
23 Lauren Wargo, Assistant to the County Manager 
24 Nan Holton, Clerk to the Board 
25 
26 
27 LEGISLATIVE UPDATE 
28 
29 County Manager Jack Veit referred the Board to the Work Session packet and began to review 
30 the Legislative agenda information, which he stated was based on the previous goals of the NC 
31 Association of County Commissioners. 
32 1. Seek legislation to grow North Carolina' s statewide economy through state investments. 
33 2. Seek legislation that preserves existing local revenue by providing just compensation to 
34 counties for property acquired by the state and removed from the ad valorem tax base. 
35 3. Seek additional revenue sources to address statewide public school and community 
36 college capital needs and ensure methods used to distribute school capital funding 
37 considers the needs of both low-wealth and growing counties. 
38 4. Seek legislation to increase the amount paid to county jails by the state to the full cost 
39 reimbursement for housing sentenced inmates. 
40 5. Support legislation to protect farming operations from frivolous nuisance lawsuits and 
41 support regulations and economic policies that promote small family"tarms. 
42 6. Support legislation to provide exceptions to the K-3 class size mandate including, but not 
43 limited to, lack of school facility space and availability of qualified teachers. 
44 
45 Mr. Veit then began reviewing the Funding Assistance for 2023/2024, beginning with the 
46 Courthouse Project. 
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47 He reported during the scoping process for the Comthouse project, an ad hoc committee 
48 comprised of Superior Court Judges, District Court Judges, District Attorney, Clerk of Comt, 
49 and Sheriff staff met to discuss needs in the historic Superior Courtroom. The significant need 
50 for ADA accessibility renovations, security upgrades, and technology enhancements to this space 
51 and areas adjacent to the courtroom which support this area were identified. There is an 
52 estimated cost of $10 million, which is unfunded at this time. 
53 
54 Commissioner Howard stated he had an issue with item #6 on the legislative update and 
55 requested an opportunity to discuss it further. Mr. Veit and Chairman Jones provided the history 
56 of this legislative item, based on the school system not being able to consolidate schools to close 
57 others; and indicated it had been a topic of discussion for four years and the Board of Education 
58 was ready to provide a plan to move forward. Mr. Jones relayed that this is a legislative item 
59 from across the state, as 99 other counties are having the same issue. 
60 
61 Commissioner Howard reported on overcrowding in the classroom and the affect it has on 
62 teachers. He gave examples of why he is not suppo1tive of legislative item #6. 
63 
64 This initiated discussion about how to move forward in relevance to the upcoming meetings with 
65 the Board of Education for the purpose of reviewing a plan to consolidate some schools and 
66 close others. Mr. Veit highlighted this was just asking for flexibility to adjust the mandated class 
67 size, stating is has been a priority of this Board for the past four years. He indicated that fu1ther 
68 plans for consolidation cannot take place without this flexibility; and this item is just requesting 
69 that the legislators take it into consideration. 
70 
71 Each Board member commented on their perspective, based on what knowledge they had at this 
72 time, with much discussion about class sizes and the under utilization of several schools due to 
73 population changes. 
74 
75 A vote was taken on legislative items #1 - 5. Commissioner Hunt made a motion to adopt 
76 legislative items #1 -5. Her motion was seconded by Commissioner Mark and approved in a 6-0 
77 roll call vote. 
78 
79 Commissioner Bucher motioned to adopt legislative item #6; seconded by Commissioner Mark. 
80 In a roll call vote, Commissioners Mark, Bucher, and Jones supported adopting legislative item 
81 #6. Commissioners Howard, Hunt, and Smith voted in opposition of legislative item #6. Per the 
82 ruling of the County Attorney, a tie means the motion failed. Legislative item #6 would be 
83 removed from Craven County's goals. 
84 
85 Mr. Veit returned to the Funding Assistance for 2023/2024 being sought. He reported that after 
86 Hurricane Florence, the New Bern Library had settling issues. After consulting with engineering 
87 experts, a repair and remodel project were developed for Craven County's Capital Improvement 
88 Plan. This project includes foundation repairs, exterior and interior repairs needed due to the 
89 foundation settling, a full remodel and code compliance update of the interior spaces affected, 
90 and temporary relocation of staff, furniture, books, and materials for the duration of the project, 
91 with an expected timeline of six months. This project has an estimated cost of $1,000,000 and 
92 state funding will be sought. 
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93 
94 Next, Mr. Veit presented information on the Craven County Office Building East located on 
95 Miller Blvd. in Havelock. With the upcoming Miller Boulevard widening and improvements, 
96 Craven County would lose this office building. Plans are to build a new 14,000 square foot 
97 office building on county owned land adjacent to J.W. Gurganus Elementary School. Mr. Veit 
98 said this new building will relocate offices for NC Dept. of Public Safety Community 
99 Conections, NC Magistrate, NC DMV Driver License Office, and Craven County Dept. of 

100 Social Services. In addition, it would serve as the permanent one stop early voting location for 
101 the Havelock area and there would be some flex space to provide a location for Craven County 
102 Veterans Services to better serve the greater Havelock area. Mr. Veit indicated that the NC DOT 
103 would compensate for some of the $11 million price tag for the relocation and new building. 
104 
105 Chairman Jones inquired if any Board members had other projects that funding should be sought. 
106 He presented that he, Commissioner Mitchell, and former Commissioner George Liner served on 
107 the Craven-Pamlico Regional Library Board and one of the items needing funding assistance is 
108 for more hot spots around Craven County. He rep011ed there are currently 395 devices and there 
109 is a constant waiting list. Mr. Veit advised this should be handled one on one with local 
110 legislators. 
111 
112 Commissioner Howard voted to approve the three funding assistance projects presented by Mr. 
113 Veit. His motion was seconded by Commissioner Hunt and approved in a 6-0 roll call vote. 
114 
115 BUDGET UPDATE 
116 
117 County Manager provided a State of the County review of the FY22-23 Budget. 
118 ► General Fund Revenues on June 30, 2022 - $131,671,163 
119 ► Property Tax Revenues for the last 5 years 
120 ► Sales Tax Revenue for the last 5 years 
121 ► Charges for Services for the last 5 years 
122 ► Intergovernmental Revenues for the last 5 years 
123 ► General Fund Expenditures on June 30, 2022 - $114,350,108 
124 ► FY2022 Expenditures Health & Human Services - $29,730,794 
125 ► FY2022 Expenditures Education - $28,798,445 
126 ► FY2022 Expenditures Public Safety - $22,578,274 
127 ► FY2022 Expenditures General Government - $15,684,932 
128 ► FY2022 Expenditures Environmental Protection - $7,347,292 
129 ► FY2022 Expenditures Culture & Recreation - $4,096,273 
130 ► FY2022 Expenditures CARTS - $1,273,137 
131 ► FY2022 Expenditures Economic & Physical Development - $1,475,656 
132 ► Fund Balance General Fund for last 5 years 
133 ► Fund Balance Capital Reserve for last 5 years 
134 ► FY22-23 General Fund Budgeted Revenues - $132,3979,183 
135 ► FY22-23 General Fund Budgeted Expenditures - $132,297,183 
136 ► Review oflndividual Depai1mental Budgeted Expenditures 
137 
138 
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139 
140 NC DEPARTMENT OF TRANSPORTATION PRESENTATION 
141 
142 In a response to requests by citizens to have streets taken over by the NC DOT, Dwayne Smith, 
143 Assistant District Engineer, and Robbie Taylor, District Engineer, presented the Board with 
144 specific information to have roads added to the NC DOT system. The Board was provided with 
145 a road addition check list as well as an outline of standards for additions which was implemented 
146 in September of 1975. Since 1975 roads in subdivisions have to be built to these DOT 
147 standards. Three examples of roads were provided in the Board's packet: Becton Road, 
148 Mahaffey Court, and some of the roads off of Gracie Farms Road were illustrated and actions 
149 needed by the homeowners discussed. Citizens need to complete an SRI form, have all the 
150 homeowners sign it, and they have to bring the roads up to DOT standards before the DOT will 
151 assume maintenance going forward. This is at the expense of the homeowners. There was 
152 discussion about Right-of-Ways, encroachments, and utilities. Mr. Smith and Mr. Taylor 
153 emphasized they were available to discuss specifics with interested patties. 
154 
155 BUDGET UPDATE CONTINUED 
156 
157 Finance Director, Craig Warren, reviewed in detail the monthly financial report ending as of 
158 February 28, 2023, which represents 66.7% of the fiscal year. He addressed questions about 
159 ARP A funds and opioid funds and how they are budgeted. 
160 
161 Mr. Veit continued his State of the County review: 
162 ► Employee Count over the past 5 years 
163 ► Average Price for Fuel per Gallon - City of New Bern 
164 ► Home Sales in Craven County the past 5 years 
165 ► New Home Starts in Craven County the past 5 years 
166 ► FY2023 Tax Rate for similar size counties 
167 ► FY2023 Tax Rate for neighboring counties 
168 ► Potential Budget Work Session Dates - to be revisited 
169 
1 70 At 11 :34 am a recess was taken for lunch. 
171 
172 LEGISLATIVE DISCUSSIONS 
173 
174 At 12:09 pm, the Board reconvened with introductions around the room, as Senator Jim Perry 
175 and Representative Steve Tyson had joined the meeting. 
176 
177 Chairman Jones welcomed Senator Perry and Representative Tyson and thanked them for joining 
178 the Craven County Board of Commissioners and staff to discuss the legislative items and funding 
179 assistance needed. 
180 
181 Geoffrey Marett, Social Services Director, provided a summary of the challenges faced related to 
182 the number of fosters, fosters placed in other counties still needing service from Craven County 
183 staff, substance abuse, increasing guardianship numbers, encountering younger and younger 
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184 individuals in the system, the significant behavioral challenges, and staff working more than 
185 fmty hours at the expense of their own families. 
186 
187 Health Director, Scott Harrelson, presented information on the FQHC and access to care issues, 
188 indicating there are 1,400+ adults who do not have coverage, so when hying to do diagnostic or 
189 specialty care it is beyond local capabilities. Mr. Harrelson emphasized the need for an infusion 
190 of money for mental health care. He related that Craven County is the only maternity provider 
191 for uninsured for several neighboring counties and spoke proudly of the mobile dentistiy 
192 program services. 
193 
194 Senator Perry made remarks about the cost shifts in health care coverage, and indicated he 
195 appreciates the struggles with that and the need for dental care. 
196 
197 Mr. Veit highlighted Craven County has the third largest number of veterans in North Carolina 
198 and funding from the State is lacking in suppmting them. 
199 
200 Representative Tyson remarked on excluding militaiy retirement pay from state taxes and how 
201 that should assist the veterans. 
202 
203 Chairman Jones revisited the need for hot spots in rural Craven County. He requested they 
204 consider funding sources that could be directed to purchase more hot spots, as they ai·e so 
205 beneficial to school children and adults conducting business. 
206 
207 Senator Perry addressed the delay in technology getting rolled out. 
208 
209 Chairman Jones brought up the topic of Medicaid expansion, and repmted Craven County is 
210 funding a $10 million expansion to the Health and Human Services building to accommodate the 
211 necessaiy staff needed for the growth this will create. 
212 
213 Senator Peny indicated that recent polling revealed Medicaid expansion is suppo1ted and not 
214 dependent on political patty. He stated that redeterminations will be spread over several months 
215 and will be a lot of work initially. The problem around the State is that people don't like change, 
216 so there is resistance. 
217 
218 Chairman Jones spoke from his heart as a farmer, and as a representative of rural areas, in 
219 suppo1t of farmland preservations. He indicated they wanted growth, but they wanted smart 
220 growth and expressed appreciation for giving monies toward those effmts to support farmland 
221 preservation. 
222 
223 Senator Perry quoted Marc Basnight saying "it was not going to be about being republican or 
224 democrat, but about urban and rural divisions". He stated agricultural is the number one 
225 economic driver in North Carolina and he often reminds the big cities of that fact. He remarked 
226 on the loss of population east ofl-95 in the rural areas. Senator Perry spoke strongly in support 
227 of ways to protect the rural way of life. 
228 
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229 Commissioner Bucher requested comments on legislation to restrict China and other foreign 
230 countries from buying land. 
231 
232 Representative Tyson reported legislators are looking at preventing China from buying property 
233 close to military facilities, but not aware of restrictions on land purchases in general. Senator 
234 Perry added that this legislation is being crafted but will need to withstand constitutionals 
235 challenges. Based upon an inquiry from Commissioner Howard about discounts, Senator Perry 
236 indicated the difference between China as a country, or a Chinese nationalist getting a farming 
237 exemption would need to be looked into. He highlighted this is why drafting a bill takes a long 
238 time, because of exemptions to create a sense of protection for our rural areas and our military 
239 bases. 
240 
241 Commissioner Howard thanked Senator Peny and Representative Tyson for lobbying for the 
242 county comthouse project, as a historic building and working on ADA compliances. 
243 
244 Commissioner Hunt stated as a veteran married to a veteran, her family appreciates the bill that 
245 was passed. She shared a recent experience in Florida helping her mother with some VA issues, 
246 and reported they had a campus complex where every resource was available in one location and 
247 felt that NC should consider looking in that direction. 
248 
249 Both Representative Tyson and Senator Peny commended the Board on their discipline on their 
250 debt level and spoke positively about eastern NC's future and their suppo1t to relegate resources 
251 to press for infrastructure here and bring defense industry and technology to the area. 
252 
253 ECONOMIC DEVELOPMENT UPDATE 
254 
255 Economic Development Director, Jeff Wood, provided a summary on the industrial real estate in 
256 Craven County and the three components for their short-term and long-term strategies. Mr. 
257 Wood repo1ted in the last 5 years, activity at the Industrial Park has accelerated and Craven 
258 County has sold nearly 56 acres of property, resulting in over $1 million in net revenue and 
259 created/retained 213 jobs. The first prong, a short-term project, is Industrial Park Lots 9 & 10 on 
260 the n01thern pait of the industrial park with access to all essential infrastructure. The plan is to 
261 subdivide the prope1ty to mirror the success of the 56 acres recently sold within the park. This 
262 has an estimated cost of $3 million. Funding for the road and utility infrastructure extension is 
263 needed. 
264 
265 The second prong is the Airport Commercial Development as the county needs new industrial 
266 real estate. There are 155 acres at the Coastal Carolina Regional Airport, which is currently 
267 owned by Craven County and leased to the Airport Authority. Mr. Wood rep01ted that 90 acres 
268 has been set aside in the airpo1t's twenty-year plan to be utilized for aeronautical/aerospace 
269 based economic development. Total estimated cost of $27,985,100. 
270 
271 The third prong is a long-term project involving adjacent Jones County, where the two counties 
272 have identified over 1,500 acres of prope1ty along the Craven/Jones border. The site is favorable 
273 for industrial development and has both power and natural gas transmission lines on site. 
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274 Mr. Wood reported that wastewater availability, potable water on the Jones County p01tion and 
275 enhanced access to US 17 is needed. The estimated total cost is $27,259,000. 
276 
277 Mr. Wood closed remarking on the recent 25th anniversary celebrated by BOSCH and their 
278 implementation of robots, pulling away from unskilled labor, creating a new kind of job in 
279 manufacturing and the need to be prepared from a work force standpoint. He stated this will 
280 change our real estate market also. 
281 
282 Chairman Jones gave kudos to Jeff Wood for his exceptional role serving on the Airp01t 
283 Authority, reaching out to other airlines to come here, and marketing the industrial growth at the 
284 airpo1t. 
285 
286 Senator Perry emphasized that at any time applying for grant money to please make him and 
287 Representative Tyson aware, as they may be able to assist. Representative Tyson remarked on 
288 the excellent staff that Craven County has and commended them. 
289 
290 At 1 :01 pm, a recess was taken and Senator Perry and Representative Tyson left the meeting. 
291 
292 The meeting reconvened at 1: 14 pm. 
293 
294 Chairman Jones introduced the staff from the Farm Services Agency: Deborah McCoy, Gail 
295 White, Patsy Turner, Amy Coffey, and Karen Pike and thanked them for their service. 
296 
297 COOPERATIVE EXTENSION UPDATE 
298 
299 Tom Glasgow, Horticulturist, and Director of Craven County Cooperative Extension, introduced 
300 the staff: 
301 ❖ Mike Carroll - Crops 
302 ❖ Stephanie Stevenson - Family & Consumer Science 
303 ❖ Ashley Brooks - 4-H 
304 ❖ Brooke Zeleny - Livestock 
305 ❖ Cindy Mainor - Admin 
306 
307 Mr. Glasgow remarked they strive to serve all points of the county, geographically as well as by 
308 population diversity. Extension extends research-based knowledge and tools from NC State 
309 University to local citizens. He provided the Board with a packet of information on each of their 
310 programs. 
311 
312 Dalton Dockery, the Southeast District Extension Director, reported he serves 18 counties, and 
313 he hears them expressing a lot of the same concerns he has heard today at this meeting: urban 
314 and rural divides and technology issues. He thanked them for the local support of Cooperative 
315 Extension. 
316 
317 
318 
319 
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320 
321 SOIL & WATER UPDATE 
322 
323 Patrick Baker, Natural Resource Conservationist II, presented background information about Soil 
324 and Water Districts and how they differ from other ag agencies. He provided documents 
325 illustrating their work in: 
326 
327 ► Drainage and erosion problem assessments 
328 ► Seeding and vegetation plans 
329 ► Beaver management program 
330 ► USDA Emergency watershed protection program 
331 ► Stream debris removal program 
332 ► NC Conservation Programs - best management practices 
333 ► Agricultural Advisory Board 
334 ► Miscellaneous technical assistance 
335 
336 Pam Hawkins, Admin Support/Education Coordinator/ and Clean Sweep Coordinator, 
337 highlighted the many different activities they have engaged in, including a recent post contest. 
338 She expounded on Clean Sweep efforts around the county, with the next litter pick-up slated for 
339 May 6th . Ms. Hawkins indicated they have requested more funding to address some safety 
340 concerns and remarked they are continually trying to grow the program. 
341 
342 CAPITAL PROJECT UPDATE 
343 
344 Assistant County Manager, Gene Hodges, reviewed the many different Capital Projects the 
345 County is currently managing. He first presented on the Fuel Center located near the Judicial 
346 Center on Clarks Road, which will have eight unleaded fuel pumps and backup power 
347 generation. The ribbon cutting was held earlier this morning and while fuel has been delivered, 
348 work remains on the testing and integration of the Fuel Master system, Access Control and 
349 security system installations, plus training of vehicle operators in the new fueling procedures. 
350 The cost of the fuel center is approximately $1.3 million, with those funds coming from the 
351 General Fund and a State Grant. It is set to be completed early to mid-April. 
352 
353 Next Mr. Hodges highlighted the CARTS Administration Building, also located near the Judicial 
354 Center on Clarks Road. It is a new 3,100 square foot building, with nearly a 1-acre adjacent 
355 parking facility to relocate the CARTS offices and 30+ CARTS vehicles. Mr. Hodges repo1ied 
356 the facility is currently under construction with an expected completion date of early June 2023. 
357 The cost is approximately $1.9 million coming from the General Fund, paid over time by Federal 
358 and State Grants. Mr. Veit stated that due to the 2020 Census Data, as of 2024 Craven County 
359 will no longer be an urban transportation system, which presents a new set of challenges. 
360 
361 Mr. Hodges revisited the damage Hurricane Florence caused to the Craven County water 
362 telemetry/SCAD A system that serves the western part of the County, which is necessary to 
363 communicate between the wells, water towers, and water plant. Mr. Hodges stated that 
364 reestablishing communication with the water system involves installing approximately 23 miles 
365 of fiber optic cables to connect County water infrastructure assets. 
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366 All phases of the project are under contract and construction is underway. Fiber installation for 
367 the 1st phase is approximately 40% complete. He reported that no fiber has been pulled yet but 
368 should begin by the end of March. Telemetry and electrical upgrades are approximately 13% 
369 complete and site work is being done at each location while components are being fabricated and 
370 procured. Project costs are $8.8 million, with funding coming from ARPA, FEMA, and the 
371 Water Fund. 
372 
373 Mr. Hodges repo1ied on the Lawson Creek Booster Pump Station, which was also damaged 
374 beyond repair during Hurricane Florence. He remarked a temporary by-pass pump was installed 
375 while the replacement pump is designed, fabricated, and installed. He noted siteworkjust 
376 commenced in early March 2023, and the contract was extended to James L. Cayton Utilities Inc. 
377 to complete repairs. Mr. Hodges indicated there is a long lead time due to the generator not 
378 being scheduled for delivery until mid-October. Project costs are approximately $1.9 million, 
379 with funding sources being FEMA, the Water Fund, and insurance. 
380 
3 81 The Emergency Services/Courthouse Complex repairs due to Hurricane Florence are under 
382 contract and ongoing according to Mr. Hodges. The project will redesign exterior features to 
383 make the comihouse more resilient and facility modifications include ADA improvements. 
384 Project costs are approximately $10 million, with funding from the State, FEMA, insurance, and 
385 the General Fund. Mr. Hodges reviewed the work completed to date and the next funded phase. 
386 
387 Mr. Hodges introduced information about the unfunded historic Superior Courtroom upgrades 
388 that are needed, which include: ADA accessibility, improved audio/video capabilities and 
389 security enhancements. The estimated costs associated with this project are $10 million. 
390 
391 The Department of Social Services expansion project design contract has been executed and the 
392 design work sta1ied according to Mr. Hodges. Barnhill Contracting was selected as the 
393 Construction Manager at Risk. The project costs are approximately $10 million, with funding 
394 coming from the General Fund post Revenue Replacement process with ARPA funding. 
395 
396 Mr. Hodges reviewed the purchase of the Sudan Temple property, which closed in January 2023. 
397 Facilities staff has been working to secure the building. Currently lighting and security cameras 
398 have been added to the parking lot. Perimeter vegetation has been thinned out and cleaned up. 
399 Mr. Veit repo1ied the next step will be hazardous materials mitigation. He showed slides and 
400 commented on visiting the facility in February 2023. Lead paint and asbestos have to be 
401 removed first, as separate handling of hazardous materials is required. A quote of $200,000 to 
402 conduct the hazardous materials removal has been provided. Due to the mold, mildew, 
403 vandalism, and lack of air conditioning, the condition of the building is poor and demolition is 
404 the most likely path. The Board was in consensus to move forward with demolition and have 
405 staff bring back a cost and budget amendment. Mr. Veit relayed a master plan will need to be 
406 done and that will be budgeted for in the FY23-24 Budget. 
407 
408 
409 
410 
411 
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BUDGET WORK SESSION DATES 

Mr. Veit informed the Board he will present his recommended budget to them on Monday, May 
15th at their Regular Session. The Public Hearing will need to be held on Monday, June 5th

, with 
the adoption of the FY23-24 Budget on June 19th . He referred them back to the proposed budget 
work sessions and sought input and approval to schedule. 

The Board. was in consensus to meet to discuss the FY23-24 Budget on the following dates: 

Tuesday, May 16th 

Wednesday, May 17th 

Thursday, May 18°1 

Monday, June 5th 

8:30 am 
8:30 am 
8:30 am 
2:00 pm 

Friday, May 19th at 8:30 is a tentative date if needed. 

OTHER 

Chairman Jones opened discussion to determine if meeting with the Board of Education in early 
April as slated was even necessary with the change of events removing legislative item #6, which 
suppmts legislation to provide exceptions to the K-3 class size mandate including, but not 
limited to, lack of school facilitx space and availability of qualified teachers. 

Mr. Veit stated we need to be consistent when we enter those meetings. 

Commissioner Howard indicated several of the Board of Education members were not even 
aware of this topic was on the table of discussion, so he thinks there has been some 
miscommunications. 

Chairman Jones reviewed that this Board has met with the BOE for the past four years discussing 
how this issue prevents them from consolidating schools, and now we are staiting over. Mr. Veit 
added the last two budgets, the BOC has demanded a plan to consolidate schools; the BOE are 
now ready to tailor a plan to show you if the flexible option existed. 

Commissioner Bucher remarked if the BOC is not going to support a temporary waiver on class 
size, then we don't need to meet with the BOE. Commissioner Jones motioned to cancel the 
early April meetings with the Board of Education. Commissioners Hunt, Mark, Bucher and 
Jones supported the motion. Commissioners Howard and Hunt opposed the motion. The 
meetings with the BOE will be cancelled as a result of the 4-2 vote. 

At 2:26 pm Commissioner Mark motioned to adjourn; seconded by Commissioner Jones and 
approved unanimously. 

10 
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Craven County 
Page: 1 

RELEASES SUBJECT TO BOARD APPROVAL ON 4/3/2023 

Taxpayer Name Account Number Tax Year Bill Number Amount 

ANDERSON, LEANDRA TENAYE 201304001540 
MILITARY EXEMPT 

2013 508732 270.75 

BRUHN, MICHAEL LINDSEY 
NOT TAXABLE TO CRAVEN COUNTY 

113921 2022 410082 4,878.97 

DECAMP, JEFFREY SCOTT 
INCORRECT OWNER/ REBILL 

72354 2022 205874 6 .31 

DONNELL, ROBBIN OVERBEY 
BILLING ERROR 

202390212100 2023 902121 38.43 

POWELL, CRAIG MAURICE 
NOTT AXABLE TO CRAVEN COUNTY 

76978 2022 218253 74.81 

ROE, DANIEL OVE 
NOT TAXABLE TO CRAVEN COUNTY 

55228 2021 216307 10.14 

ROE, DANIEL OVE 
NOT TAXABLE TO CRAVEN COUNTY 

55228 2022 216307 9.03 

SMITH, JAN JACOBUS 
DID NOT OWN JANUARY 1 

84437 2020 205312 12.06 

SMITH, JAN JACOBUS 
DID NOT OWN JANUARY 1 

84437 2021 205312 11 .21 

SMITH, JAN JACOBUS 
DID NOT OWN JANUARY 1 84437 2022 205312 10.30 

SMITH, JONNIE 
CORRECTED DISCOVERED PROPERTY VALUE 84437 2013 94185 1,620.66 

SMITH, JONNIE 
CORRECTED DISCOVERED PROPERTY VALUE 

84437 2014 51900 1,469.55 

SMITH, JONNIE 
DID NOT OWN JANUARY 1 84437 2019 205312 12.96 

STERRATH, BRENDAN LAWRENCE 
MILITARY EXEMPT 57085 2021 216561 7.13 

STERRATH, BRENDAN LAWRENCE 
MILITARY EXEMPT 

57085 2021 409089 12.80 

STERRATH, BRENDAN LAWRENCE 
MILITARY EXEMPT 57085 2022 216561 18.00 

TYNDALL, JOYCE SANDLIN 
DID NOT OWN JANUARY 1 7394820 2022 17026 10.08 

YODERS DUTCH PANTRY 
DOUBLE BILLED 89540 2022 205938 9.79 

18 RELEASES SUBJECT TO BOARD APPROVAL ON 4/3/2023: 8,482.98 
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Taxpayer Name 

YODERS DUTCH PANTRY 
DOUBLE BILLED 

Craven County 
REFUNDS SUBJECT TO BOARD APPROVAL ON 4/3/2023 

Account Number Tax Year 

89540 2022 

Bill Number 

205938 

1 REFUNDS SUBJECT TO BOARD APPROVAL ON 4/3/2023: 

Page: 1 

Amount 

1,320.85 

1,320.85 
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A PROCLAMATION 

WHEREAS, resilient and thriving communities are vital to our community and state's future health, 
success, and prosperity to ensure a strong foundation for everyone at all ages and stages of life; and 

. WHEREAS, the science is clear that resilience is built, and that communities and systems play a key 
role in promoting safe, secure, nurturing environments for all; and 

WHEREAS, adverse childhood and life experiences, adverse community environments, and adverse 
climate events impact overall quality of life and well-being of an entire community; and 

WHEREAS, Healthy North Carolina 2030: A Path Toward Health by the North Carolina Institute of 
Medicine, in partnership with the North Carolina Department of Health and Human Services, Division 
of Public Health, identifies reduction of adverse childhood experiences by 25% by 2030 as a goal; and 

WHEREAS, it is our collective responsibility to collaborate in a nonpartisan fashion to promote 
positive ~xperiences, secure relationships, and supportive environments to buffer stress and 
adversity, and to support local resilience coalitions, collaboratives, task forces, and initiatives across 
the state; and 

WHEREAS, investing in policies, programs, and strategies that address adversity and strengthen 
community resilience is· essential to the health of our community; and 

WHEREAS, Craven County encourages all individuals and all sectors, public and private, early 
childhood through post-secondary education, faith-based organizations, healthcare systems, justice 
systems, social service systems, businesses, and elected leaders to collaborate to strengthen our 
communities; and 

NOW, THEREFORE, we, the County Commissioners of Craven County, do hereby proclaim April 29 
through May 6 as "Resilient & Thriving Communities Week" in our community, and commend its 
observance to all citizens. 

April 3, 2023 
Jason R. Jones, Chairman 

Nan Holton, Clerk to the Board 
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9-1-1 SAVES Act Resolution 

WHEREAS, in September of 2021, U.S. Representative Norma J. Torres and 
Brian Fitzpatrick announced that their 9-1-1 SAVES Act passed the House as part 
of the Fiscal Year 2022 National Defense Authorization Act. The 9-1-1 SAVES Act 
is bipartisan legislation to reclassify 911 Dispatchers from "Office and 
Administrative Support" to "Protective Service Occupations" in the Office of 
Management and Budget's Standard Occupational Classification (SOC) Catalog; 

WHEREAS, 911 dispatchers are the first line of response during an emergency, 
and they deserve to be classified in a way that recognizes their work is on par with 
the work of other public servants currently classified as first responders; 

WHEREAS, Senator Richard Burr introduced the reclassification bill in the 
United States Senate, where it remains; 

WHEREAS, 911 dispatchers are working with elected officials to re-introduce this 
legislation with the current Congress, and local support will assist this effort; 

WHEREAS the Craven County (NC) Board of Commissioners is in support of 
such a legislative change; and · 

NOW, THEREFORE, BE IT RESOLVED BY THE CRAVEN COUNTY NC 
BOARD OF COMMISSIONERS: 

That the Craven County (NC) Board of Commissioners is in support of bipartisan 
legislation to reclassify 911 dispatchers from "Office and Administrative Support" 
to "Protective Service Occupations" in the Office of Management and Budget's 
Standard Occupational Classification (SOC) catalog. 

Adopted this 3 rd day of April 2023 

Jason R. Jones, Chairman 
Craven County Board of Commissioners 

Nan Holton, Clerk to the Board 

Meeting Date:  April 3, 2023 Page 29 of 88



DEPARTMENTAL MATTERS: 

3. 2023 Tax Revaluation Update: Leslie Young 

Tax Administrator, Leslie Young, will provide an update on the 2023 Craven County Tax 
Revaluation. 

Board Action: Information only 
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DEPARTMENTAL MATTERS: 

4. Facilities: Gene Hodges 

A. Craven County Courthouse/EOC Recovery Project Update 

On September 19, 2022, the Board of Commissioners approved a Project Ordinance 
Amendment and related Budget Amendment in the amount of $5,607,000 for the 
Courthouse/EOC Recovery Project. These amendments were needed in order to 
budget the $5,000,000 State Capital and Infrastructure Fund (SCIF) grant that Craven 
County received in November 2021. County staff began working with our design team 
Oakley Collier Architects (OCA) and Barnhill Contracting, the Construction Manager at 
Risk, to begin developing a scope of work and finalizing designs. Internally referred to 
as Phase 3 of the project, this phase will include the new accessible entrance and 
elevator that provides access to all parts of the building. Additionally, this will provide 
flood proofing for the portion of the facility that is below street level. 

Extensive collaboration was performed with the owner, the designer, and the constructor 
to find efficiencies and cost savings, commonly referred to as value management. This 
has resulted in an initial Guaranteed Maximum Price (GMP) of $6,777,988 for 
construction of this phase. Utilizing the $5,000,000 in SCIF funding that was previously 
budgeted, a Project Ordinance amendment and related Budget Amendment in the 
amount of $2,000,786 will be needed to move forward with contract change orders for 
OCA and Barnhill. The following document provides detailed information regarding the 
pricing and scope of Phase 3 of this project. Additionally, this document provides 
detailed information on the changing market conditions that have occurred over the time 
that Craven County was notified of the SCIF grant award to present. 

Staff is requesting that the Board of Commissioners approve a Project Ordinance 
Amendment and related Budget Amendment (documents to follow) in the amount of 
$2,000,786. This includes adding $1,777,988 in general construction and $222,798 in 
architect and engineering fees. Additionally, staff is requesting authorization to execute 
all contracts and change orders in order to begin construction on this phase of the 
project. 

Board Action: Approve the Project Ordinance Amendment and related Budget 
Amendment and authorize staff to execute change orders to Barnhill Contracting 
and OCA in relation to renovations related to Phase 3 of the Courthouse/EOC 
Recovery Project. 
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March 9th, 2023 

Gene Hodges 
Assistant County Manager 
Craven County Government 
406 Craven Street 
New Bern, NC 28560 

II BARNHILL 
800 Tiffany Blvd Suite 200 I Rocky Mount, NC 27804 

www.barnhillcontracting.com 

RE: Craven County Courthouse - Phase 3, Design Development Estimate Deliverable 

Dear Mr. Hodges, 

On behalf of Barnhill Contracting Company, it is my pleasure to submit to you our DD (Design Development) 
Estimate deliverable for the construction of the Craven County Courthouse Phase 3 project. The contents of this 
deliverable include the following: 

• DD Estimate 

• Market Conditions 
• Value Management 
• Qualifications and Clarifications 

• Document Log 
• Construction Schedule & Logistics Plan Schedule 

:rhe Estimate, prepared by our project planning experts and estim~tors, reflect scopes of work based on our 
· understanding and interpretation of the documents provided by Oakley Collier Architects and their design 
partners. 

The scopes of work are presented in a bid package format to reflect how they will be procured from the trade 
contractors. Their values are based on costs provided by the local subcontractor community, including key trade 
contractors who have worked alongside Barnhill for Craven County in the previous phases. 

Barnhill is grateful for the opportunity to continue working with Craven County, and we do not take this privilege 
lightly. Our mission statement says it all : We are a family of builders, creating solutions that enable our partners to 
succeed, our communities thrive and our employees to grow. 

Best regards, 

Joey Wilkins 

Director of Preconstruction 

Barnhill Contracting Company 
252-823-1021 office I 919-710-9515 mobile 

Cc: Steve Creel - Facilities Director, Craven County Government 
Zach Chenoweth - Assistant Faci lities Director, Craven County Government 
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•= BARNHILL 
CONTRACTING 
COMPANY 

Estimate Date: 

Division 1: General Work 

BP0100 - General Trades 

Division 2: Site Work 

BP0205 - Demolition & Abatement 

BP0210 - Deep Foundation Systems 

Division 3: Concrete 

BP0390 - Turnkey Concrete 

Division 4: Masonry 

BP0400 -Turnkey Masonry 

Division 5: Steel 

BP0500 - Structural Steel & Misc Metals 

Division 6: Wood & Plastics 

BP0642 - Millwork & Casework 

Divisio,n 7: Thermal & Moisture 

BP07 40 - Roofing 

BP0790 - Caulking / Sealants 

Division 8: Doors & Glass 

BP0800 -Turnkey Doors & HW 

BP0840 - Glass & Glazing 

Division 9: Finishes 

BP0925 - Drywall / ACT 

BP0960 - Resilient Flooring /Carpet/ Tile 

BP0990 -Painting And Wallcoverings 

Division 10: Specialties 

BP1005 - Toilet Specialties/ Accessories/ Division 10 

BP1010 -Signage 

Division 12: Furnishings 

BP1250 - Window Treatments 

Division 14: Conveying Systems 

BP1400 - Elevators 

Division 21: Fire Suppression 

BP2100 - Fire Protection 

Division 22: Plumbing 

BP2200 - Plumbing 

Division 23: Heating, Ventilating, Air Conditioning 

BP2300- HVAC 

Division 26: Electrical 

BP2600- Turnkey Electrical 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

DD Estimate 
Craven County Courthouse 

CC Courthouse - Phase 3 
March 9, 2023 

01 - Building Addition 

March 9, 2023 
Costs C-Osl / SQFT 

223,454 $ 56.80 

113,010 $ 28.73 

413,845 $ 105.20 

529,790 $ 134.67 

563,157 $ 143.15 

342,366 $ 87.03 

14,000 $ 3.56 

95,525 $ 24.28 

111,724 $ 28.40 

57,695 $ 14.67 

138,664 $ 35.25 

200,865 $ 51.06 

53,979 $ 13.72 

16,370 $ 4.16 

- $ 

18,700 $ 4.75 

15,000 $ 3.81 

166,940 $ 42.44 

30,000 $ 7.63 

94,734 $ 24.08 

256,239 $ 65.13 

244,074 $ 62.04 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

02 - Renovation Total Project 

March 9, 2023 

Costs C-Osl/SQFT Costs C-Osl/GSF 

63,810 $ 7.32 $ 287,265 $ 23.04 

17,718 $ 2.03 $ 130,727 $ 10.48 

" $ " $ 413,845 $ 33.19 

" $ " $ 529,790 $ 42.49 

" $ " $ 563,157 $ 45.16 

" $ " $ 342,366 $ 27.46 

29,200 $ 3.35 $ 43,200 $ 3.46 

- $ " $ 95,525 $ 7.66 

" $ $ 111,724 $ 8.96 

13,255 $ 1.52 $ 70,950 $ 5.69 

27,210 $ 3.12 $ 165,874 $ 13.30 

123,917 $ 14.22 $ 324,783 $ 26.05 

92,745 $ 10.64 $ 146,723 $ 11.77 

35,634 $ 4.09 $ 52,004 $ 4.17 

12,490 $ 1.43 $ 12,490 $ 1.00 

9,300 $ 1.07 $ 28,000 $ 2.25 

" $ " $ 15,000 $ 1.20 

' 
" $ " $ 166,940 $ 13.39 

" $ - $ 30,000 $ 2.41 

198,417 $ 22.77 $ 293,151 $ 23.51 

426,441 $ 48.93 $ 682,680 $ 54.75 

151,207 $ 17.35 $ 395,281 $ 31.70 
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$5,000 

1.35% 

5.00% 

5.00% 

4.00% 

5.00% 

2.40% 

•= BARNHILL 
CONTRACTING 
COMPANY 

Estimate Date: 

Division 32: Exterior Improvements 

BP3290 - Landscaping 

Subtotal Subcontract Costs 

Permit 

Subcontractor Default Insurance 

Subcontract Costs with Bonds 

Construction Contingency 

Preconstruction Contingency 

Escalation 

Cost of Work Subtotal 

General Conditions 

Unforeseen Conditions 

Fee 

Insurances and Bonds 

Totals 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

DD Estimate 
Craven County Courthouse 
CC Courthouse - Phase 3 

March 9, 2023 

01 - Building Addition 

March 9, 2023 
Costs /Mt/SOFT 

39,820 $ 10.12 

3,739,950 $ 950.67 

- $ -
50,489 $ 12.83 

3,790,439 $ 963.51 

189,711 $ 48.22 

189,711 $ 48.22 

151,769 $ 38.58 

4,321,631 $ 1,098.53 

675,403 $ 171.68 

113,432 $ 28.83 

275,943 $ 70.14 

132,452.68 $ 33.67 

5,518,862 $ 1,402.86 

3,934 SQFT 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

$ 

02 - Renovation Total Project 

March 9, 2023 
Costs Cost/SOFT Cosls Cost/GSF 

- $ - $ 39,820 $ 3.19 

1,201,344 $ 137.85 $ 4,941,294 $ 396.29 

5,000 $ 0.57 $ 5,000 $ 0.40 

16,218 $ 1.86 $ 66,707 $ 5.35 

1,222,562 $ 140.28 $ 5,013,001 $ 402.04 

60,939 $ 6.99 $ 250,650 $ 20.10 

60,939 $ 6.99 $ 250,650 $ 20.10 

48,751 $ 5.59 $ 200,520 $ 16.08 

1,393,191 $ 159.86 $ 5,714,821 $ 458.32 

217,734 $ 24.98 $ 893,137 $ 71.63 

36,568 $ 4.20 $ 150,000 $ 12.03 

88,957 $ 10.21 $ 364,901 $ 29.26 

42,699.58 $ 4.90 $ 175,152 $ 14.05 

1,779,149 $ 204.15 $ 7,298,011 $ 585.29 

8,715 SQFT 12,469 GSF 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 01 - Building Addition 

DESCRIPTION 

BP0100 - GENERAL TRADES 

0100.005 Construction Fence - 6' 

0100.010 Construction Fence Gate 

0100.015 Adjusting Fence as Needed 

0100.020 ALLOWANCE: Site Fence Repair 

0100.025 Fence - Off-Site Storage 

0100.030 Fence - Off-Site Storage Gate 

0100.035 Road Closure/Signs 

0100.040 Cleaning & Maintaining Sidewalks/Site 

0100.045 Dumpster - 30 cyds 

0100.050 Misc Building Protection 

0100.055 Daily Clean-Up/ Misc General Trades 

0100.065 Interior Safety Signage 

0100.070 Temp Stairs 

0100.075 Final Cleaning 

BP0205 - DEMOLITION & ABATEMENT 

0205.005 Mobilize 

0205.015 
Remove Door & Frame (HM or Alum) & Return To 
Owner to be Reused 

0205.025 Remove Exterior Storefront - 12' 

0205.030 Remove Exterior CMU Wall - 12' 

0205.040 Remove Metal Railing 

0205.045 
Remove Overhead Door - 12x12 & Return To 
Owner 

0205.050 Remove Overhead Door - 14x14 

0205.055 Remove Stair/Railings (Lvl G- Lvl 2) 

0205.060 Remove Stairwell Wall - Elevation 54' 

0205.065 Remove Metal Railing 

0205.070 
ALLOWANCE: Hazardous Material Testing in 3rd 
Floor Mechanical Room 

0205.075 
ALLOWANCE: Hazardous Material Removal in 
Duct ($22/lf) 

BP0210 - DEEP FOUNDATION SYSTEMS 

0210.005 Helical Piles - 55' 

0210.010 Shoring - 7' Deep 

BP0390 - TURNKEY CONCRETE 

Craven County Courthouse I 3.9.2023 

QTY UOM UNIT PRICE TOTAL COST 

$223,454 

575.00 LNFT $42.39 $24,373 

1.00 EACH $2,119.37 $2,119 

2.00 EACH $2,119.37 $4,239 

1.00 LSUM $2,649.22 $2,649 

520.00 LNFT $42.39 $22,041 

1.00 EACH $2,119.37 $2,119 

1.00 LSUM $5,298.43 $5,298 

12.00 MNTHS $1,059.69 $12,716 

11.00 MNTHS $4,238.74 $46,626 

12.50 MNTHS $794.76 $9,935 

12.50 MNTHS $1,854.45 $23,181 

1.00 LSUM $1,589.53 $1,590 

10.00 MNTHS $5,510.37 $55,104 

3,934.00 SQFT $2.91 $11 ,464 

$113,010 

1.00 EACH $1,650.00 $1,650 

8.00 EACH $330.00 $2,640 

1,032.00 SQFT $8.80 $9,082 

108.00 SQFT $27.50 $2,970 

36.00 LNFT $22.00 $792 

2.00 EACH $2,750.00 $5,500 

1.00 EACH $1,100.00 $1,100 

4.00 EACH $6,600.00 $26,400 

2,430.00 SQFT $24.20 $58,806 

82.00 LNFT $27.50 $2,255 

1.00 LSUM $1,265.00 $1 ,265 

25.00 LNFT $22.00 $550 

$413,845 

87.00 EACH $3,604.00 $313,548 

95.00 LNFT $1 ,055.76 $100,297 

$529,790 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 01 - Building Addition [CONTINUED] 

DESCRIPTION QTY 

0390.005 Concrete Curb 37.00 

0390.010 Concrete Sidewalk 2,188.00 

0390.015 Concrete Sidewalk & ADA Ramp 721 .00 

0390.020 ALLOWANCE: Patch/Repair Curb 95.00 

0390.025 
ALLOWANCE: Remove and Replace Concrete 250.00 
Sidewalk 

0390.030 Foundation Drains 68.00 

0390.035 Footing - Site Wall: 3.5' x14" 11.49 

0390.040 Concrete Stair at Site Wall - 12'x1'x6" 13.00 

0390.045 Cast-in-Place Wall - 4" (Ramp) 5.00 

0390.050 Cast-in-Place Wall - 4" (Stair) 3.00 

0390.055 Cast-in-Place Wall - 1 O" (Site Wall) 18.66 

0390.060 SOG Ramp - 4"? 7.66 

0390.065 SOG Site Wall - 4"? 3.61 

0390.070 Termite Soil Treatment (New Addition Only) 3,934.00 

0390.075 Footing - WF3: assuming 1'-6" 4.17 

0390.080 Footing - WF4: assuming 1'-6" 13.72 

0390.085 Mat Footing - 18" 132.06 

0390.090 Footing - Vehicle Entrance: Assuming 1 '-6" 13.83 

0390.095 Cast-in-Place Wall - 12" 46.00 

0390.100 Cast-in-Place Wall - 14" 25.00 

0390.105 Concrete Stair Tread in Metal Pan Stairs- 5x1 79.00 

0390.110 Elevator Pit SOG - 4" 55.00 

0390.115 Elevator Pit - No. 57 Stone - 6.5' Deep 14.20 

0390.120 SOG-5" 16.00 

0390.125 SOD -4" 29.00 

3100.005 Remove Existing Brick Pavers 606.00 

3100.010 Remove Existing Brick Retaining Wall - approx 5' 36.00 

3100.015 Remove Existing Concrete Sidewalk 4,396.00 

3100.020 ALLOWANCE: Silt Fence 575.00 

3100.025 
ALLOWANCE: Place and Remove Temp 50.00 
Stone/Fabric 

3100.030 Import 50.00 

BP0400 - TURNKEY MASONRY 

0400.005 Brick Pavers - Sidewalk 622.00 

0400.010 Landscape Wall - Brick Veneer 792.00 

0400.015 Landscape Wall - Stone Cap 132.00 

0400.020 Site Wall (Entrance to Stair) - Stone Cap 25.00 

Craven County Courthouse I 3.9.2023 

UOM UNIT PRICE TOTAL COST 

LNFT $70.20 $2,597 

SQFT $16.20 $35,446 

SQFT $27.00 $19,467 

LNFT $70.20 $6,669 

SOFT $21.60 $5,400 

LNFT $91 .80 $6,242 

CUYD $1,042.20 $11,972 

EACH $1,242.00 $16,146 

CUYD $1,350.00 $6,750 

CUYD $1,350.00 $4,050 

CUYD $1,188.00 $22,168 

CUYD $1,404.00 $10,759 

CUYD $972.00 $3,505 

SQFT $1.62 $6,373 

CUYD $1,042.20 $4,343 

CUYD $1 ,042.20 $14,301 

CUYD $1 ,042.20 $137,628 

CYDS $1 ,042.20 $14,417 

CUYD $1 ,188.00 $54,648 

CUYD $1 ,188.00 $29,700 

EACH $324.00 $25,596 

SQFT $81.00 $4,455 

CUYD $216.00 $3,068 

CUYD $972.00 $15,552 

CUYD $972.00 $28,188 

SQFT $4.32 $2,618 

LNFT $43.20 $1,555 

SQFT $4.32 $18,991 

LNFT $5.94 $3,416 

CYDS $124.20 $6,210 

CUYD $151 .20 $7,560 

$563,157 

SQFT $26.50 $16,483 

SQFT $42.40 $33,581 

LNFT $95.40 $12,593 

LNFT $95.40 $2,385 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 01 - Building Addition [CONTINUED] 

DESCRIPTION QTY 

0400.025 
Site Wall (Entrance to Stair) - Brick Veneer (both 

87.50 
sides) 

0400.030 Site Wall (Stair) - Brick Veneer 350.00 

0400.035 Site Wall (Stair) - Stone Cap 57.00 

0400.040 Ramp Wall - Brick Veneer (Both Sides) 826,00 

0400.045 Ramp Wall - Stone Cap 118.00 

0400.050 Brick Veneer 2,384.00 

0400.055 
ALLOWANCE: Replace Discolored Brick at 4 0,00 
Locations (500 sf) 

0400.060 Exterior Walls: 8" CMU 3,054.00 

0400.065 Precast Veneer 670.00 

0400.070 Interior Walls: 8" CMU 5,478.00 

0400.075 Interior Wall Infill - 8" CMU 684.00 

0400.080 ALLOWANCE: CMU Block Fill 1.00 

0400.085 Vehicle Entrance Kneewall - 8" CMU 456.00 

0400.090 
Vehicle Entrance Kneewall - Brick Veneer (both 912.00 
sides) 

0400.095 Vehicle Entrance Kneewall - Stone Cap 65.00 

0400.100 
ALLOWANCE: Patch Brick Veneer on Ex Wall at 180.00 
New Beam Connections 

BP0500 - STRUCTURAL STEEL & MISC METALS 

0500.005 Site Wall Ramp - Prime Painted Railings: 3' 119.00 

0500.010 Site Wall Stair - Prime Painted Railings: 3'-6" 56.00 

0500.015 Decking - 81: 1-1/2" 25.00 

0500.020 Decking - S1 : 2" 39.00 

0500.025 W16x40 0.34 

0500.030 W8x15 1.13 

0500.035 W8x18 3.19 

0500.040 HSS8x8x5/16 (.19 tons) 12.00 

0500.045 W8x21 1.63 

0500.050 1/2"x14"x14" Plate Connection to Ex Building 46.50 

0500.055 Misc Connections 6.00 

0500.060 Stair: 1 O Step Riser (3 Levels) 6.00 

0500.065 Staircase: Prime Painted Wall Mounted Handrail 157.00 

0500.070 Staircase: Prime Painted Picket Railing 84.00 

0500.075 Elevator Pit Ladder 1.00 

0500.080 Roof Access Ladder 1.00 

0500.085 Flood Gate (By Others) 1.00 

Craven County Courthouse I 3.9.2023 

UOM UNIT PRICE TOTAL COST 

SOFT $42.40 $3,710 

SOFT $42.40 $14,840 

LNFT $95.40 $5,438 

SOFT $42.40 $35,022 

LNFT $95.40 $11,257 

SOFT $42.40 $101,082 

excl $0.00 $0 

SQFT $21.20 $64,745 

SQFT $95.40 $63,918 

SQFT $21.20 $116,134 

SQFT $21.20 $14,501 

LSUM $5,300.00 $5,300 

SQFT $21 .20 $9,667 

SQFT $42.40 $38,669 

LNFT $95.40 $6,201 

SQFT $42.40 $7,632 

$342,366 

LNFT $198.51 $23,622 

LNFT $219.97 $12,318 

SQRS $1,341.25 $33,531 

SQRS $1,341.25 $52,309 

TONS $10,730.00 $3,648 

TONS $9,657.00 $10,864 

TONS $9,657.00 $30,767 

LNFT $429.20 $5,150 

TONS $9,657.00 $15,717 

LNFT $80.48 $3,742 

TONS $9,657.00 $57,942 

EACH $6,974.50 $41,847 

LNFT $177.05 $27,796 

LNFT $198.51 $16,674 

EACH $3,219.00 $3,219 

EACH $3,219.00 $3,219 

excl $0.00 $0 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 01 - Building Addition [CONTINUED] 

DESCRIPTION QTY 

BP0642 - MILLWORK & CASEWORK 

0642.020 ALLOWANCE: Bailiff 203: Casework 10.00 

0642.025 ALLOWANCE: Future 303: Casework 10.00 

BP0740 - ROOFING 

0740.005 
TPO Roof: 60 mil TPO, Gang Fasten (2) layers of 1,163.00 
2.2" Polyiso, Mech Fastened Tapered Polyiso 

0740.010 Roof Blocking 181.00 

0740.015 ALLOWANCE - Roof at New Vehicle Entrance 796.00 

0740.020 Roof Blocking at New Vehicle Entrance 126.00 

Canopy - TPO Roof: 60 mil TPO, Gang Fasten (2) 
0740.025 layers of 2.2" Polyiso, Mech Fastened Tapered 131.00 

Polyiso 

BP0790 - CAULKING/ SEALANTS 

0790.005 Sheet Applied Waterproofing at Sitewall 807.00 

0790.010 Sheet Applied Waterproofing at Elevator Pit 431.00 

0790.015 Expansion Joints 325.00 

0790.020 Spray Fireproofing at Beams 688.00 

0790.025 Fire-Stopping at CW Floor Bypass 200.00 

0790.030 Misc Caulking and Fire Stopping 1.00 

BP0800 -TURNKEY DOORS & HW 

0800.005 Furnish: HM Door Frames 12.00 

0800.010 Install Reused: HM & Wood Doors/HW 8.00 

0800.015 Furnish: Wood Door 2.00 

0800.016 Furnish: HM Door 2.00 

0800.020 Furnish: New HM & Wood Door HW 4.00 

0800.025 Install: New Doors/ HW 4.00 

0800.030 
ALLOWANCE: Touch-Up HM Frames as Directed 12.50 
by CM 

0800.035 Overhead Door: 7'-8"x12' 1.00 

BP0840 - GLASS & GLAZING 

0840.005 Curtainwall 941.00 

0840.010 Interior Storefront - Assuming 1 O' 106.00 

0840.015 Exterior Aluminum Door - 3x7 2.00 

0840.020 Interior Aluminum Door - 3x7 4.00 

0840.025 Aluminum Door Hardware 6.00 

Craven County Courthouse I 3.9.2023 

UOM UNIT PRICE TOTAL COST 

$14,000 

LNFT $800.00 $8,000 

LNFT $600.00 $6,000 

$95,525 

SQFT $38.50 $44,776 

LNFT $8.80 $1,593 

SQFT $49.50 $39,402 

LNFT $8.80 $1,109 

SQFT $66.00 $8,646 

$111,724 

SQFT $15.90 $12,831 

SQFT $15.90 $6,853 

LNFT $159.00 $51 ,675 

LNFT $37.10 $25,525 

SQFT $47.70 $9,540 

LSUM $5,300.00 $5,300 

$57,695 

EACH $550.00 $6,600 

EACH $440.00 $3,520 

EACH $1,210.00 $2,420 

EACH $1,210.00 $2,420 

EACH $1,650.00 $6,600 

EACH $440.00 $1,760 

HRS $110.00 $1,375 

EACH $33,000.00 $33,000 

$138,664 

SQFT $90.10 $84,784 

SQFT $58.30 $6,180 

EACH $4,240.00 $8,480 

EACH $4,240.00 $16,960 

EACH $3,710.00 $22,260 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 01 - Building Addition [CONTINUED] 

DESCRIPTION QTY 

BP0925 - DRYWALL/ ACT 

0925.005 
Exterior Wall 1 B - Brick Veneer, 8" CMU, 1-5/8" 728.00 
Hat w 5/8" Gyp 

0925.010 
Exterior Wall 1C - Brick Veneer, 8" CMU, 7/8" Hat 

1,288.00 
w 5/8" Gyp 

0925.015 
Exterior Wall 2B - Precast Veneer, 8" CMU, 7/8" 321.00 
Hat w 5/8" Gyp 

0925.016 Air Barrier 2,337.00 

0925.020 
Interior Wall 3A- 8" CMU, 1-5/8" Hat w/ 5/8" Gyp 406.00 
Both 

0925.025 
Interior Wall 3B - 8" CMU, 1-5/8" Hat w/ Gyp One 3,194.00 
Side 

0925.030 
Interior Wall 4A - 8" CMU w 7 /8" Hat 5/8" Gyp 577.00 
Both Sides (FR)@ 12' 

0925.035 
Interior Wall 4B- 8" CMU w 7/8" Hat 5/8" Gyp One 1,301.00 
Side (FR) 

0925.040 Interior Wall 5 - 1-5/8" Hat, 5/8" Gyp One Side 257.00 

0925.075 Install: HM Door Frames 12.00 

0925.080 Misc Blocking 1.00 

0925.095 
ALLOWANCE: Minor Patch/Repair New Wall 100.00 
Gypsum Board 

0925.115 Canopy Framing 131.00 

0925.120 Canopy- ACM 131.00 

0925.125 Canopy Fascia - ACM 30.00 

0925.1 30 ACT 2,339.00 

BP0960 - RESILIENT FLOORING/ CARPET/ TILE 

0960.030 Carpet (Mohawk) {Allow Material $36/sqyd) 123.00 

0960.035 LVT (Mohawk) (Allow Material $3.50/sf) 1,289.00 

0960.040 Rubber Base 550.00 

0960.045 Floor Prep 3,876.00 

0960.050 Rubber Stair Tread 79.00 

0960.055 Owners Stock - 5% Material 1.00 

0960.065 
ALLOWANCE: Remove and Replace Damaged 26.00 
LVT - 2% Total QTY 

0960.070 
ALLOWANCE: Remove and Replace Damaged 4.00 
Carpet 

BP0990 - PAINTING AND WALLCOVERINGS 

0990.010 Paint - Drywall 5,800.00 

0990.025 ALLOWANCE: Painting Repair 20.00 

Craven County Courthouse I 3.9.2023 

UOM UNIT PRICE TOTAL COST 

$200,865 

SOFT $15.24 $11,096 

SOFT $15.24 $19,631 

SOFT $15.24 $4,892 

SOFT $6.53 $15,265 

SOFT $21.77 $8,840 

SOFT $15.24 $48,681 

SOFT $25.04 $14,448 

SOFT $18.51 $24,078 

SOFT $15.24 $3,917 

EACH $217.73 $2,613 

LSUM $898.15 $898 

HRS $87.09 $8,709 

SOFT $38.10 $4,992 

SOFT $108.87 $14,262 

SOFT $108.87 $3,266 

SOFT $6.53 $15,278 

$53,979 

SQYD $71.12 $8,748 

SOFT $7.74 $9,976 

LNFT $1.94 $1,066 

SOFT $0.78 $3,020 

EACH $348.28 $27,514 

LSUM $2,948.42 $2,948 

SOFT $15.80 $411 

SQYD $73.71 $295 

$16,370 

SOFT $2.65 $15,370 

HRS $50.00 $1 ,000 
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BARNHILL 
CONTRACTING 
COMPANY 

Craven County Courthouse I 3.9.2023 

DETAILED COST: 01 - Building Addition [CONTINUED] 

DESCRIPTION QTY UOM UNIT PRICE TOTAL COST 

BP1010 - SIGNAGE $18,700 

1010.005 
ALLOWANCE - Exterior Custom Signage - Craven 

1.00 EACH $8,500.00 $8,500 County Courthouse Seal (5' Diameter) 

1010.010 
ALLOWANCE - Exterior Dimensional Signage -

33.00 EACH $250.00 $8,250 Aluminum 1' Letters 

1010.025 
ALLOWANCE - Room Number Signage -

3.00 EACH $150.00 $450 
Allowance 

1010.030 ALLOWANCE - Exterior Directory Signage 1.00 EACH $1,500.00 $1,500 

BP1250 - WINDOW TREATMENTS $15,000 

1250.005 ALLOWANCE: Window Treatments (4'x9'-3") 1.00 LSUM $15,000.00 $15,000 

BP1400 - ELEVATORS $166,940 

1400.005 Hydraulic Elevator - 3 Stop: Pit Depth 8' 3.00 STOPS $55,646.67 $166,940 

BP2100 - FIRE PROTECTION $30,000 

2100.005 Shop Drawings & Hydraulic Calculations for 
1.00 LSUM $5,500.00 $5,500 Permitting 

2100.010 Hydrant Flow Test (If Required) 1.00 LSUM $1,100.00 $1 ,100 

2100.015 
Mobilizations: 2 (extend piping & fire marshal 

2.00 EACH $1,650.00 $3,300 inspection?) 

2100.020 ALLOWANCE: Extend 2 Sprinkler Lines to the 
60.00 LNFT $100.00 $6,000 New Enclosed Vehicle Entance 

2100.025 Reconfigure Existing Sprinkler as Required 1.00 LSUM $1,100.00 $1,100 

2100.025 Sprinkler in Elevator 1.00 LSUM $5,500.00 $5,500 

2100.030 
ALLOWANCE: Remove & Cap Heads in Occupied 

50.00 EACH $150.00 $7,500 
Spaces 

BP2200 - PLUMBING $94,734 

2200.030 BG Force Main Piping - 2" 54.00 LNFT $181 .50 $9,801 

2200.060 CO-2: Clean-Out 1.00 EACH $330.00 $330 

2200.065 CO-3: Clean-Out 1.00 EACH $2,420.00 $2,420 

2200.075 Sump Pump 1.00 EACH $10,450.00 $10,450 

2200.150 HH - Wall Hydrant 1.00 EACH $1,650.00 $1,650 

2200.170 Roof Drainage Piping - ??? 216.00 LNFT $210.90 $45,555 

2200.175 RD-1 : Roof Drain 3.00 EACH $4,142.60 $12,428 

2200.180 
Trench Drains at Vehicle Entrance (connect to 

55.00 LNFT $220.00 $12,100 existing drain) 

BP2300 - HVAC $256,239 

2300.050 Relocate Ex Mini-Split (beside stair tower) 1.00 LSUM $6,215.00 $6,215 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 01 - Building Addition [CONTINUED] 

DESCRIPTION QTY 

2300.060 Supply - Type A: Face 48"-1 slot, Neck 6" 6.00 

2300.070 Supply - Type C: Face 48" -2 slots, 1 O" Neck 12.00 

2300.085 Return - Type RA: Louvered Lay-In, Face 24x24 6.00 

2300.090 Louver - 100 CFM 3.00 

2300.095 Intake Louver/Damper - 4x4 (Vehicle Entrance) 1.00 

2300.115 Flex6" 47.00 

2300.125 Flex 10" 98.00 

2300.135 Ductwork- Split HP (assuming 14x10) 1,057.50 

2300.180 
Extend Exhuast Duct at New Enclosed Vehicle 18.00 
Entrance 

2300.210 Condensate Pump 1.00 

2300.215 BB-1: Branch Box, 144 MBH, Serving 6 FCU's 1.00 

2300.220 CU-1 : Split System Outdoor Unit, 96 MBH 1.00 

2300.225 FC1 .1: Split System Indoor Unit - 750 CFM 1.00 

2300.230 FC1 .2: Split System Indoor Unit - 750 CFM 1.00 

2300.235 FC2.1: Split System Indoor Unit - 750 CFM 1.00 

2300.240 FC2.2: Split System Indoor Unit - 750 CFM 1.00 

2300.245 FC3.1: Split System Indoor Unit - 750 CFM 1.00 

2300.250 FC3.2: Split System Indoor Unit - 750 CFM 1.00 

2300.285 Electric Unit Heater for Vehicle Entrance 1.00 

2300.290 Condensate Drain Piping - 1" 277.00 

2300.305 Split Heat Pumps Piping - 3/8"x5/8" 285.00 

2300.310 Mechanical Controls 3,934.00 

2300.315 Test & Balance 3,934.00 

BP2600 -TURNKEY ELECTRICAL 

2600.035 ALLOWANCE:New Underground Service Conduits 206.00 

2600.040 New Underground Service Pull Box? 1.00 

2600.045 
ALLOWANCE: Panelboard for Lighting (locate on 1.00 
Level 2) 

2600.050 
ALLOWANCE: Panelboard for Branch (locate on 1.00 
Level 2) 

2600.055 Duplex 16.00 

2600.065 Elevator Power 1.00 

2600.075 Power to Branch Box 1.00 

2600.095 Power to Mini Split 7.00 

2600.100 Power to Overhead Door 1.00 

2600.105 Power to Unit Heater 1.00 

2600.115 Condensate Pump Power 1.00 

2600.120 Switch 4.00 

Craven County Courthouse I 3.9.2023 

UOM UNIT PRICE TOTAL COST 

EACH $367.25 $2,204 

EACH $423.75 $5,085 

EACH $508.50 $3,051 

EACH $2,260.00 $6,780 

EACH $5,650.00 $5,650 

LNFT $33.90 $1,593 

LNFT $45.20 $4,430 

LBS $25.99 $27,484 

LNFT $135.60 $2,441 

EACH $5,650.00 $5,650 

EACH $14,543.10 $14,543 

EACH $35,256.00 $35,256 

EACH $11,150.84 $11 ,151 

EACH $11,150.84 $11,151 

EACH $11 ,150.84 $11,151 

EACH $11 ,150.84 $11,151 

EACH $11,150.84 $11 ,151 

EACH $11,150.84 $11,151 

EACH $1,695.00 $1,695 

LNFT $38.25 $10,595 

LNFT $66.23 $18,875 

EACH $6.50 $25,561 

SOFT $3.11 $12,225 

$244,074 

LNFT $220.00 $45,320 

EACH $1,650.00 $1,650 

LSUM $17,600.00 $17,600 

LSUM $17,600.00 $17,600 

EACH $770.00 $12,320 

EACH $8,800.00 $8,800 

EACH $1,100.00 $1 ,100 

EACH $1 ,100.00 $7,700 

EACH $1 ,650.00 $1 ,650 

EACH $1,100.00 $1 ,100 

EACH $1,650.00 $1,650 

EACH $770.00 $3,080 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 01 - Building Addition [CONTINUED] 

DESCRIPTION QTY 

2600.125 Switch - 3-way 8.00 

2600.140 M2 - Occupancy Sensor 8.00 

2600.155 A - 2x4 LED Flat Panel, Recessed 40.00 

2600.160 
A/EM - 2x4 LED Flat Panel, Recessed, 

18.00 
Emergency Back-Up 

2600.165 EX - Exit Light, One-Side 4.00 

2600.170 S - 4' LED Strip Light, Pendant 5.00 

2600.175 
ALLOWANCE: Light Fixtures for New Enclosed 

1.00 
Vehicle Entrance 

2600.180 ALLOWANCE: Exterior Lighting 1.00 

2600.185 Data Outlet (assumed) 3.00 

2600.190 Rough-In Wireless Access Point (assumed) 2.00 

2600.205 Rough-In Security Camera (assumed) 3.00 

2600.215 Fire Alarm - Enviorcon 2,965.00 

fBP3290 - LANDSCAPING 

3290.005 ALLOWANCE: Replace SOD - 4" 65.00 

3290.010 ALLOWANCE: Replace Bushes 4.00 

3290.015 ALLOWANCE: Replace Trees 12.00 

3290.020 ALLOWANCE: Plantings/Misc Landscaping 1.00 

Craven County Courthouse I 3.9.2023 

UOM UNIT PRICE TOTAL COST 

EACH $990.00 $7,920 

EACH $1,375.00 $11 ,000 

EACH $770.00 $30,800 

EACH $797.50 $14,355 

EACH $759.00 $3,036 

EACH $869.00 $4,345 

EACH $5,500.00 $5,500 

LSUM $27,500.00 $27,500 

EACH $440.00 $1,320 

EACH $385.00 $770 

EACH $550.00 $1 ,650 

SQFT $5.50 $16,308 

$39,820 

CYDS $88.00 $5,720 

EACH $550.00 $2,200 

EACH $2,200.00 $26,400 

LSUM $5,500.00 $5,500 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 02 - Renovation 

DESCRIPTION 

BP0100 - GENERAL TRADES 

0100.050 Misc Building Protection 

0100.055 Daily Clean-Up/ Misc General Trades 

0100.060 ALLOWANCE: Temp Walls 

0100.075 Final Cleaning 

BP0205 - DEMOLITION & ABATEMENT 

0205.005 Mobilize 

0205.010 Remove Casework 

0205.015 
Remove Door & Frame (HM or Alum) & Return To 
Owner to be Reused 

0205.020 Remove Existing Flooring/Ceiling 

0205.035 Remove Interior Wall 

BP0642 - MILLWORK & CASEWORK 

0642.005 ALLOWANCE: Control Room 133: Casework 

0642.010 
ALLOWANCE: Secure Lobby 104: 
Reception/Desk 

0642.015 ALLOWANCE: IT Office 207: Casework 

BP0800-TURNKEY DOORS & HW 

0800.005 Furnish: HM Door Frames 

0800.010 Install Reused: HM & Wood Doors/HW 

0800.030 
ALLOWANCE: Touch-Up HM Frames as Directed 
by CM 

BP0840 - GLASS & GLAZING 

0840.010 Interior Storefront - Assuming 1 O' 

0840.020 Interior Aluminum Door - 3x7 

0840.025 Aluminum Door Hardware 

BP0925 - DRYWALL/ ACT 

0925.045 Interior Wall 6 - 3-5/8" Stud, 5/8" Gyp BOTH Sides 

0925.050 
Interior Wall 7 A/B - 3-5/8" Stud, 5/8" Gyp One 
Side 

0925.055 
Interior Wall 8 - 6" Stud, 5/8" Gyp BOTH Sides (1 
HR) 

0925.060 Interior Wall 9 - 6" Stud, 5/8" Gyp One Side 

0925.065 
Interior Wall at Basement Elevator Lobby - 3-5/8" 
Stud, 5/8" Gyp One Side 

Craven County Courthouse I 3.9.2023 

QTY UOM UNIT PRICE TOTAL COST 

$63,810 

12.50 MNTHS $794.76 $9,935 

12.50 MNTHS $1,854.45 $23,181 

1.00 LSUM $5,298.43 $5,298 

8,715.00 SQFT $2.91 $25,397 

$17,718 

1.00 EACH $1,650.00 $1,650 

51.00 LNFT $16.50 $842 

14.00 EACH $330.00 $4,620 

3,746.00 SQFT $2.20 $8,241 

215.00 LNFT $11.00 $2,365 

$29,200 

10.00 LNFT $800.00 $8,000 

1.00 LSUM $8,000.00 $8,000 

22.00 LNFT $600.00 $13,200 

$13,255 

12.00 EACH $550.00 $6,600 

12.00 EACH $440.00 $5,280 

12.50 HRS $110.00 $1,375 

$27,210 

194.00 SQFT $58.30 $11,310 

2.00 EACH $4,240.00 $8,480 

2.00 EACH $3,710.00 $7,420 

$123,917 

1,840.00 SQFT $23.95 $44,069 

729.00 SQFT $17.42 $12,698 

351 .00 SQFT $30.48 $10,699 

216.00 SQFT $22.86 $4,938 

110.00 SQFT $17.42 $1 ,916 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 02 - Renovation [CONTINUED] 

DESCRIPTION 

0925.070 
Patch Hard Ceiling for new Supply Grille (Secure 
Lobby 112 & Corridor 116) 

0925.075 Install : HM Door Frames 

0925.080 Misc Blocking 

0925.085 Access Door - 24x12 

0925.090 
ALLOWANCE: Patch Hard Ceiling (4') for New 
Mech Piping 

0925.100 
ALLOWANCE: Patch/Repair Existing Hard 
Ceilings in 112,113,114,120 

ALLOWANCE: Refinishing Existing Drywall (as 
0925.105 needed) to be painted in Renovated Area (approx 

2,500 sf) 

0925.110 ALLOWANCE: Access Panel for Ex Duct C leaning 

0925.130 ACT 

BP0960 - RESILIENT FLOORING/ CARPET/ TILE 

0960.005 
Ceramic Wall Tile - Full Height Wet Wall 9' (Mat 
Allow $6/sf) 

0960.010 Porcelain Floor Tile (Mat Allow $10/sf) 

0960.015 Tile Base 

0960.020 Tile Floor Prep 

0960.025 Waterproofing/Crack Suppression 

0960.030 Carpet (Mohawk) (Allow Material $36/sqyd) 

0960.035 LVT (Mohawk) (Allow Material $3.50/sf) 

0960.040 Rubber Base 

0960.055 Owners Stock - 5% Material 

0960.060 ALLOWANCE: Floor Leveling (Renovated Space) 

0960.065 
ALLOWANCE: Remove and Replace Damaged 
LVT - 2% Total QTY 

0960.070 
ALLOWANCE: Remove and Replace Damaged 
Carpet 

BP0990 - PAINTING AND WALLCOVERINGS 

0990.005 Paint - CMU 

0990.010 Paint - Drywall 

0990.015 Paint Existing Hard Ceilings in 112,113,114,120 

0990.020 Sealed Concrete 

0990.025 ALLOWANCE: Painting Repair 

0990.030 
ALLOWANCE: Additional Painting Scope (Owner 
Allowance) 

BP1005 - TOILET SPECIALTIES/ ACCESSORIES/ DIVISION 10 

QTY 

24.00 

12.00 

1.00 

4.00 

350.00 

50.00 

100.00 

10.00 

3,022.00 

1,737.00 

389.00 

217.00 

389.00 

2,126.00 

39.00 

2,727.00 

919.00 

1.00 

3,876.00 

53.00 

1.00 

241.00 

9,267.00 

623.00 

334.00 

30.00 

100.00 

Craven County Courthouse I 3.9.2023 

UOM UNIT PRICE TOTAL COST 

SQFT $27.22 $653 

EACH $217.73 $2,613 

LSUM $898.15 $898 

EACH $653.20 $2,613 

SQFT $13.06 $4,572 

HRS $87.09 $4,355 

HRS $87.09 $8,709 

EACH $544.33 $5,443 

SQFT $6.53 $19,740 

$92,745 

SQFT $20.26 $35,191 

SOFT $28.26 $10,994 

LNFT $23.78 $5,160 

SQFT $1.61 $627 

SQFT $0.64 $1 ,366 

SQYD $71 .12 $2,774 

SQFT $7.74 $21,106 

LNFT $1.94 $1,781 

LSUM $2,632.52 $2,633 

SQFT $2.63 $10,204 

SOFT $15.80 $837 

SQYD $73.71 $74 

$35,634 

SQFT $6.36 $1,533 

SQFT $2.65 $24,558 

SQFT $3.18 $1,981 

SQFT $3.18 $1,062 

HRS $50.00 $1,500 

HRS $50.00 $5,000 

$12,490 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 02 - Renovation [CONTINUED] 

DESCRIPTION 

1005.005 Grab Bar - 18" 

1005.010 Grab Bar - 36" 

1005.015 Grab Bar - 42" 

1005.020 Mirror - 18x36 

1005.025 Paper Towel Dispenser 

1005.030 Soap Dispenser 

1005.035 Tissue Dispenser 

1005.040 Sanitary Napkin Disposal 

1005.045 Clothes Hook 

1005.050 Baby Changing Station 

1005.055 Install Specialties 

1005.060 ALLOWANCE: Fire Extinguishers 

BP1010 - SIGNAGE 

1010.015 
ALLOWANCE - lntrerior Custom Signage for the 
Secure Lobby/Security Check Point 

1010.020 ALLOWANCE - Interior Custom Signage - Craven 
County Courthouse Seal (assuming 3' Diameter) 

1010.025 
ALLOWANCE - Room Number Signage -
Allowance 

BP2200 - PLUMBING 

2200.005 Remove Fixture 

2200.010 Remove Primary Roof Drain 

2200.015 Remove Scupper 

2200.020 Cut and Replace SOG - 3' Wide, 6" Slab, for 
Sanitary Connection 

2200.025 Remove HW/CW Faucet 

2200.035 BG Waste Piping - 4" 

2200.040 Vent Piping - 2" 

2200.045 Waste Piping - 2" 

2200.050 Waste Piping - 4" 

2200.055 CO-1: Clean-Out 

2200.060 CO-2: Clean-Out 

2200.070 Connect to Existing SanitaryNent 

2200.080 CW-1/2" 

2200.085 CW-3/4" 

2200.090 CW-1" 

2200.095 CW-1-1/4" 

2200.100 CW-1-1/2" 

Craven County Courthouse I 3.9.2023 

QTY UOM UNIT PRICE TOTAL COST 

9.00 EACH $50.00 $450 

8.00 EACH $55.00 $440 

7.00 EACH $60.00 $420 

7.00 EACH $150.00 $1,050 

7.00 EACH $55.00 $385 

7.00 EACH $45.00 $315 

7.00 EACH $55.00 $385 

7.00 EACH $100.00 $700 

7.00 EACH $35.00 $245 

2.00 EACH $600.00 $1,200 

68.00 EACH $75.00 $5,100 

4.00 EACH $450.00 $1,800 

$9,300 

1.00 EACH $2,500.00 $2,500 

1.00 EACH $5,000.00 $5,000 

12.00 EACH $150.00 $1,800 

$198,417 

4.00 EACH $275.00 $1,100 

1.00 EACH $220.00 $220 

2.00 EACH $220.00 $440 

147.00 SQFT $55.00 $8,085 

1.00 EACH $275.00 $275 

45.00 LNFT $209.00 $9,405 

26.00 LNFT $59.20 $1,539 

15.00 LNFT $156.68 $2,350 

95.00 LNFT $185.68 $17,640 

1.00 EACH $1,870.00 $1,870 

3.00 EACH $330.00 $990 

4.00 EACH $467.50 $1,870 

30.00 LNFT $16.96 $509 

86.00 LNFT $28.11 $2,417 

19.00 LNFT $35.50 $674 

7.00 LNFT $43.52 $305 

64.00 LNFT $51.19 $3,276 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 02 - Renovation [CONTINUED] 

DESCRIPTION 

2200.105 CW-2" 

2200.110 HW-1/2" 

2200.115 HW- 3/4" 

2200.120 HW- 1-1/2" 

2200.125 Connect to Existing Domestic Water 

2200.130 EWC-1: Electric Water Cooler 

2200.135 HB-2: Hose Bibb 

2200.140 L-1: Sink (Bradley WashBar) 

2200.145 WC-1 : Water Closet 

2200.155 SH-1: Shower Valve & Head 

2200.160 ORD-1: Overflow Roof Drain 

2200.165 Overflow Roof Drainage Piping - ??? 

BP2300 - HVAC 

2300.005 Remove Heat Reclaim System 

2300.010 Remove Existing AHU-3 

2300.015 Remove F-3 Fan (serving AHU-3) 

·2300.020 Remove F-2 Fan (serving ex AHU-2) 

2300.025 Remove Existing Supply Grille 

2300.030 Remove Existing Louver 

2300.035 Remove Existing Hot Water Convector 

2300.040 Remove Existing Air Distribution/ Piping 

2300.045 Remove & Return Air Compressor to Owner 

2300.055 Remove Existing Controls 

2300.060 Supply - Type A: Face 48"-1 slot, Neck 6" 

2300.065 Supply - Type B: Face 48"-1 slot, Neck 8" 

2300.075 Supply - Type D: Face 24x24, Neck 6" 

2300.080 Exhaust- Type EA: Louvered Lay-In.Face 10x6 

2300.085 Return - Type RA: Louvered Lay-In, Face 24x24 

2300.100 
Supply Grille w/ Balancing Damper - 4'x6" (Secure 
Lobby & Corridor 116) 

2300.105 EF-1: Exhaust Fan, 105 CFM 

2300.110 Flex4" 

2300.115 Flex 6" 

2300.120 Flex8" 

2300.130 Lvl 2 Exhaust up to New 12" Roof Cap 

2300.140 
Ductwork - 60x18 (Ex Reclaim OA Duct to New 
AHU-3) 

2300.145 
Ductwork - 60x18 (Ex Reclaim OA Duct to Ex AHU 
-2) 

QTY 

3.00 

30.00 

105.00 

27.00 

8.00 

1.00 

1.00 

6.00 

6.00 

1.00 

2.00 

171.00 

1.00 

1.00 

1.00 

1.00 

2.00 

1.00 

3.00 

3,233.00 

1.00 

3,233.00 

4.00 

12.00 

6.00 

4.00 

5.00 

2.00 

2.00 

65.00 

65.00 

99.00 

15.00 

150.00 

225.00 

Craven County Courthouse I 3.9.2023 

UOM UNIT PRICE TOTAL COST 

LNFT $88.29 $265 

LNFT $16.96 $509 

LNFT $28.11 $2,951 

LNFT $51.19 $1,382 

EACH $165.00 $1,320 

EACH $3,300.00 $3,300 

EACH $440.00 $440 

EACH $13,970.00 $83,820 

EACH $2,035.00 $12,210 

EACH $1,320.00 $1,320 

EACH $935.00 $1,870 

LNFT $210.90 $36,064 

$426,441 

EACH $22,600.00 $22,600 

EACH $11,300.00 $11 ,300 

EACH $5,650.00 $5,650 

EACH $8,475.00 $8,475 

EACH $56.50 $113 

EACH $226.00 $226 

EACH $565.00 $1,695 

SOFT $3.96 $12,787 

EACH $8,475.00 $8,475 

SQFT $2.26 $7,307 

EACH $367.25 $1,469 

EACH $395.50 $4,746 

EACH $367.25 $2,204 

EACH $452.00 $1,808 

EACH $508.50 $2,543 

EACH $3,955.00 $7,910 

EACH $2,260.00 $4,520 

LNFT $29.38 $1,910 

LNFT $33.90 $2,204 

LNFT $39.55 $3,915 

LNFT $113.00 $1 ,695 

LBS $25.99 $3,899 

LBS $25.99 $5,848 
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■ 

BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 02 - Renovation [CONTINUED] 

DESCRIPTION 

2300.150 Ductwork - 48x18 (New F-2 to ex AHU-2) 

2300.155 Ductwork - 48x18 (New F-2 to Ex Hood) 

2300.160 
Ductwork - 36x12 (Ex Reclaim Return Duct to New 
AHU-3) 

2300.165 
Ductwork - 26x10 ALLOWANCE (could not find ex 
duct from 2nd floor) 

2300.170 
Ductwork - 14x12 (New AHU-3 Connections for Ex 
Zones 1,3-6) 

2300.175 Ductwork- 12x10 (New VAV's) 

2300.185 
ALLOWANCE: Existing Ductwork Failure 
(Mechanical Room Only) 

2300.190 ALLOWANCE: Ex Duct Cleaning for AHU-3 

2300.195 AHU-3: 5000 cfm, Supply Fan, CW Coil, HW Coil 

2300.200 
F-2 Return Fan: 7985 cfm, 1.25" exp, 5.0 hp, 
480/3, VFD 

2300.205 F-3 Exhaust Fan: 2300 cfm, 2.0 esp, 2.0 hp, 
480/3, VFD 

2300.255 New HW Coils for VAV 32 & 35 

2300.260 New VAV to Feed HC-6 

2300.265 VAV w/ HW Coils 

2300.270 VAV 1.1 - Electric, 27.5 MBH, 8.0 kW 

2300.275 VAV 2.1 - Electric, 11.3 MBH, 3.5 kW 

2300.280 VAV 2.2 - Electric, 13.5 MBH, 4.0 kW 

2300.295 HW Piping - 1" 

2300.300 HW Piping - 1.25" 

2300.310 Mechanical Controls 

2300.315 Test & Balance 

BP2600 -TURNKEY ELECTRICAL 

2600.005 Remove Camera? 

2600.010 Remove Duplex 

2600.015 Remove Light Fixture 

2600.020 Remove Light Switch 

2600.025 Remove Sensor 

2600.030 Remove Fire Alarm 

2600.055 Duplex 

2600.060 Duplex - GFCI 

2600.070 Power to AHU-3 

2600.080 Power to Exhaust Fans 

2600.085 Power to F-2 

QTY 

253.75 

126.25 

126.25 

147.50 

532.50 

757.50 

25.00 

1.00 

1.00 

1.00 

1.00 

2.00 

1.00 

5.00 

1.00 

1.00 

1.00 

40.00 

48.00 

8,175.00 

8,715.00 

1.00 

14.00 

73.00 

14.00 

3.00 

3,233.00 

14.00 

14.00 

1.00 

2.00 

1.00 

Craven County Courthouse I 3.9.2023 

UOM UNIT PRICE TOTAL COST 

LBS $25.99 $6,595 

LBS $25.99 $3,281 

LBS $25.99 $3,281 

LBS $25.99 $3,834 

LBS $25.99 $13,840 

LBS $25.99 $19,687 

LNFT $339.00 $8,475 

LSUM $11,300.00 $11,300 

EACH $84,750.00 $84,750 

EACH $20,340.00 $20,340 

EACH $11,300.00 $11,300 

EACH $2,825.00 $5,650 

EACH $2,825.00 $2,825 

EACH $2,260.00 $11,300 

EACH $2,034.00 $2,034 

EACH $1,695.00 $1,695 

EACH $1,921.00 $1,921 

LNFT $108.37 $4,335 

LNFT $135.49 $6,503 

EACH $6.50 $53,117 

SQFT $3.11 $27,082 

$151,207 

EACH $1,100.00 $1,100 

EACH $220.00 $3,080 

EACH $220.00 $16,060 

EACH $220.00 $3,080 

EACH $220,00 $660 

SQFT $2.20 $7,113 

EACH $770.00 $10,780 

EACH $880.00 $12,320 

EACH $3,300.00 $3,300 

EACH $880.00 $1 ,760 

EACH $1,650.00 $1,650 
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BARNHILL 
CONTRACTING 
COMPANY 

DETAILED COST: 02 - Renovation [CONTINUED] 

DESCRIPTION 

2600.090 Power to F-3 

2600.110 Power to VAV 

2600.120 Switch 

2600.125 Switch - 3-way 

2600.130 Switch - 4-way 

2600.135 Switch - Occupancy Sensor 

2600.145 M4 - Occupancy Sensor 

2600.150 MP - Power Pack? 

2600.155 A- 2x4 LED Flat Panel , Recessed 

2600.160 
NEM - 2x4 LED Flat Panel, Recessed, 
Emergency Back-Up 

2600.165 EX - Exit Light, One-Side 

2600.185 Data Outlet (assumed) 

2600.190 Rough-In Wireless Access Point (assumed) 

2600.200 Rough-In Key Card Access (assumed) 

2600.205 Rough-In Security Camera (assumed) 

2600.215 Fire Alarm - Enviorcon 

Craven County Courthouse I 3.9.2023 

QTY UOM UNIT PRICE TOTAL COST 

1.00 EACH $2,200.00 $2,200 

3.00 EACH $1,100.00 $3,300 

1.00 EACH $770.00 $770 

12.00 EACH $990.00 $11,880 

5.00 EACH $1,210.00 $6,050 

6.00 EACH $990.00 $5,940 

2.00 EACH $1,375.00 $2,750 

1.00 EACH $2,200.00 $2,200 

27.00 EACH $770.00 $20,790 

11.00 EACH $797.50 $8,773 

7.00 EACH $759.00 $5,313 

3.00 EACH $440,00 $1,320 

2.00 EACH $385.00 $770 

5.00 EACH $385.00 $1,925 

1.00 EACH $550,00 $550 

2,868.00 SQFT $5.50 $15,774 
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I
■ BARNHILL 
■ CONTRACTING 

COMPANY 

Estimate Date: 
March 9, 2023 

Construction Costs 
01 - Building Addition 

02 - Renovation 

Subtotal 

Value Management 

Structure 

Skin 

MEP 

General 

Value Management Subtotal 

Targeted & Accepted VM Subtotal 

DD Estimate Total Project Costs 
Craven County Courthouse - CC Courthouse - Phase 3 

New Bern, NC 

$5,518,862 $1,402.86 /sqft 

$1,779,149 $204.15 /sqft 

$7,298,011 

Total Items Pending Rejected 

1 $0 ($351,968) 

1 $0 $0 

1 $0 $0 

4 $0 ($655,660) 

7 $0 ($1,007,628) 

Total Construction Estimate with Accepted & Targeted VM 

Project Budget 
Delta to Budget 

Current Project Area: 12,469 sqft 

Accepted Target 

$0 $0 

($48,945) $0 

($6,821) $0 

($464,257) $0 

($520,023) $0 

($520,023) 

$6,777,988 

$5,000,000 
$1,777,988 
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Item# Description Total 

Structure VE Items 
ST 1 Keep Existing Stair T ewer as in, tie-in building addition to existing stair (S351,968) 

tower. No curtainwall, no p<ecast.Non-insulated furred interior walls. New 
Roof. 

Structure Subtotal ($351,968) 

Skin VE Items 
SK 1 Change all Curtainwall to Storefront (S48,945) 

Skin Subtotal ($48,945) 

MEPVE Items 
MEP1 Remove Sprinkler Protection in Elevator ($6,821) 

MEP Subtotal ($6,821) 

General VE Items 
G1 Remove Davis Bacon Wage Requirements. This is an APPROXIMATE (S286,744) 

value, if olher VE's are accepted or any or Scope of Work changes lhe 
impact or the Davis Bacon Wage Requirements change. 

G2 Owner to Provide:Paper Towel Dispenser, Soap Dispenser, Tissue (S1 ,953) 
Dispenser, Sanitary Napkin Disposal and Clolhes Hook. Contractor to Install 
ONLY. 

G3 Reduce Scope to the minimum scope required for Phase 3 per OCA ($462,304) 
drav.ings Qncluding Mechanical Narrative Scope Mechanical). 

G4 Remove Third Floor. Keep Stair Tower at Third Floor. ($368,916) 

General Subtotal ($1 ,119,918) 

Total ($1,527,651 
VE Categories Total 

· Structure Subtotal ($351,968) 
Skin Subtotal ($48,945) 
MEP Subtotal ($6,821) 

General Subtotal 1$1,119,9181 
VE Total ($1,527,651 I 

Value Management Log 
CC Courthouse - Phase 3 

March 9, 2023 
New Bern, NC 

Status Pending Amount Rejected Amount 

R so ($351 ,968) 

$0 ($351,968) 

A $0 $0 

$0 $0 

A $0 $0 

$0 $0 

R so ($286,744) 

A $0 $0 

A $0 so 

R $0 ($368,916) 

$0 ($655,660) 

$0 ($1,007,628 
Items Pending Rejected 

1 $0 ($351 ,968) 
1 $0 $0 
1 $0 $0 
4 $0 1$655,6601 
7 $0 ($1,007,628) 

Accepted Amount Targeted VE 

so so This II 
upv.it 

$0 $0 

(S48,945) so 

($48,945) $0 

(S6,821) so PerOI 

($6,821) $0 

so so Davis 

($1 ,953) $0 

($462,304) $0 OCAd 
ThlsV 
lnYEL 
ln lhe 

so so Would 

($464,257) $0 

($520,023 $0 
Accepted Targeted VE 

$0 $0 
($48,945) $0 
($6,821) $0 

1$464,2571 $0 
($520,023) $0 
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OUTPUT PRICES ( BID RESULTS) 
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New Office Building Construction: Bids are Up 3% 

New School Construction: Bids are Up 3% 

New Warehouse Construction: Bids are Up 2% 
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New Healthcare New Industrial 

New Warehouse 

Year over Vear Comparison 
Q4 2021 vs. Q4 2022 
New Office Building Construction: Bids are Up 17% 

New School Construction: Bids are Up 15% 

New Warehouse Construction: Bids are Up 17% 

Source: U.S. Bureau of Labor Statistics Meeting Date:  April 3, 2023 Page 56 of 88



LOOKAHEAD: MATERIALS P 

Inflation & Supply Concern: Concrete 
Demand is projected to stay consistent for all cement products through Q2 of 2023 from the previous 12-15 mo11 
the southeast region - concrete supply is anticipated to significantly lag demand through the first half of 2023. E 

Additionally, labor for mixing truck qrivers has been squeezed in our region, driving labor costs upward from Q4 

ASPHALT REINFORCING 
PAVING CEMENT BARS 

55 

35 

15 
D D ■ 

-5 ■ 

-25 

-45 
Source: ENR Construction Economios Fourth Quarterly Cost Report 

VFDs 
Switchgear 

Large Electrical Panels 
Generators 

Joists 
Decorative Stainless Steel 

Aluminum Doors 
Ductile Pipe 

Architectural Precast 
Roofing Membrane 

# of months 0 

CURRENT LEAD TIMES 

I 

lffl@M 

2 4 6 8 
*Note: Modified Bitumen - 8 weeks, Single Ply up to 6 months. Fasteners are in short supply. 

CONST. FABRICATED 
MACHINERY PIPE p 

■ I 

2020 2021 202 

10 12 14 16 
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I
■ BARNHILL 
■ CONTRACTING 

COMPANY 

Qualifications & Clarifications 

Craven County Courthouse - Phase 3 

The following Qualifications and Clarifications are part of the Design Development (DD) Estimate. 

GENERAL: 

March 9th, 2023 

1. Clarification: This estimate includes pricing based on the DD Drawings provided by Oakley Collier 
Architects as listed in the Document Log. 

2. Clarification: The parking lot on the corner of E Front Street and Broad Street (Sudan Shriners Temple 
parking lot) is to be available for construction laydown and storage. 

3. Clarification: This estimate includes Davis-Bacon Wage Requirements. 

4. Qualification: This estimate includes pricing provided by the subcontractors with existing contracts to 
the previous Courthouse Phases. The subcontractors with existing contracts are named in their 
applicable Bid Packages below. All new scopes of work are to be bid out. 

5. Exclusion: 

6. Exclusion: 

This estimate does not include 3rd Party Materials Testing and Special Inspection Fees. 

This estimate does not include Tap Fees, Environmental Fees, and Impact fees. 

BP0100 - General Trades 

1. Qualification: This scope is to be added to Waters Contracting's existing contract through a change 
order. 

2. Clarification: We have included all general trades necessary for the completion of the project. 

BP0205 - Demolition & Abatement 

1. Allowance: We have included $1,265 for hazardous material testing in the 3rd Floor Mechanical 
Room Duct only. 

2. Allowance: We have included $550 for a total of 25 LNFT of hazardous material removal in duct. 

3. Exclusion: Any hazardous material testing outside of the 3rd Floor Mechanical Room Duct. 

BP0210 - Deep Foundation Systems 

4. Qualification: We have included 87 helical piles at 55'. 

BP039 - Turnkey Concrete 

5. Qualification: We have included termite soil treatment at the new addition building only. 

BP0400 - Turnkey Masonry 

6. Exclusion: This estimate does not include any discolored brick replacement of the existing 
courthouse. 

BP0S0O - Structural Steel & Misc Metals 

7. Exclusion: The flood gate at the new vehicle entrance. 

BP0642 - Millwork & Casework 

8. Allowance: We have included $8,000 for 10 LNFT of casework for the Bailiff Room 203. 

9. Allowance: We have included $6,000 for 10 LNFT of casework for the Future Room 303. 
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I
■ BARNHILL 
■ CONTRACTING 

COMPANY 

Qualifications & Clarifications 

Craven County Courthouse - Phase 3 March 9th, 2023 

10. Allowance: We have included $8,000 for 10 LNFT of casework for the Control Room 133. 

11. Allowance: We have included $13,200 for 22 LNFT of casework for the IT Office Room 207. 

12. Allowance: We have included $8,000 for a Reception Desk in the Secure Lobby Room 104. 

13. Exclusion: This ~stimate does not include any additional casework other than the allowances listed 
above. 

BP0740 - Roofing 

38. Qualification: This scope is to be added to Baker Roofing's existing contract through a change order. 

39. Qualifications: This estimate includes pricing for the following TPO roofing system: 

o 60 mil TPO, Gang Fasten (2) layers of 2.2" Polyiso to decking 

o ¼" per foot tapered Polyiso is to be mechanically fastened to direct water for proper drainage 

o All coping and counterflashing are to be 24 ga galvalume with a standard 2-coat Kynar finish, 
standard color 

40. BP0790 - Caulking/ Sealants 

38. Qualification: We have included all caulking, sealants, waterproofing and fireprqofing as listed in the 
detail estimate. 

39. Clarification: This scope is to be is to be bid out due to J.T. Murphy being unavailable. 

BP0800 - Turnkey Doors, Frames, & Hardware 

40. Qualification: This scope is to be added to Hardware Specialties existing contract through a change 
order. 

41. Clarification: All doors and hardware being removed in the existing building are to be assumed in 
good condition and re-installed in the new addition and renovated space. 

42. Exclusion: Refinishing existing doors. 

BP0840 - Glass & Glazing 

43. Qualification: This estimate includes 106 SQFT of interior storefront in the building addition. 

44. Qualification: This estimate includes 194 SQFT of interior storefront in the renovation. 

BP0925 - Drywall 

45. Qualification: This scope is to be added to Sears Contracting's existing contract through a change 
order. 

46. Allowance: 
installed. 

47. Allowance: 
area. 

$4,572 for patching the hard ceiling for the new hot water mechanical piping being 

100 hours to refinish the existing drywall, as needed, to be painted in the renovated 
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I■■ ~::~:!'tTING 
COMPANY 

Qualifications & Clarifications 

Craven County Courthouse - Phase 3 March 9th, 2023 

48. Allowance: $5,443 for 10 (each) access panels to clean the existing duct. 

49. Qualification: We have included the canopy ceiling and fascia with ACM panels. 

50. Clarification: We have included patching the hard ceiling for the new supply grille in the Secure Lobby 

112 & Corridor 116 ceilings. 

BP0960 - Resilient Flooring/ Carpet / Tile 

51. Allowance: We have included a material allowance of $6/SQFT for ceramic wall tile. 

52. Allowance: We have included a material allowance of $10/SQFT for porcelain floor tile. 

53. Allowance: We 

54. Clarification: All carpet is included with a material allowance of $36/SQYD. All LVT is included with a 
material allowance of $3.50/SQFT. 

55. Clarification: The carpet and LVT material allowances are inclusive of the Craven County's standard 
floor finishes. Per Craven County the standards are the following by Mohawk: 

o Carpet Tiles: 

■ Optic Reset Collection - Field of View Dark, Field of View Light, Shifted Focus 

■ Learn & Live Collection Taking Steps - Adopt a Plan, Motivated Movement, Necessary 
Action 

■ Data Tide Collection - Aqua Rhythm, Biome, River Code 

o LVT: 

■ Living Local Collection - Stonework 

■ Living Local Collection - Terrazzo 

BP0990 - Paint and Wallcoverings 

38. Qualification: This scope is to be added to Proctor Paint's existing contract through a change order. 

39. Allowance: We have included an Owners allowance of 100 hours for additional painting scope. 

40. Clarification: We have included painting the existing hard ceilings in Rooms 112,113,114 & 120. 

BP1005 - Toilet Specialties/ Accessories/ Division 10 

41. Qualification: This scope is to be added to Hardware Specialties existing contract through a change 
order. 

42. Allowance: $1,800 for 4 (each) fire extinguishers. 

BP1010 - Signage 

43. Clarification: We have included all signage as indicated in the detail estimate. 

BP1250 - Window Treatments 

44. Allowance: $15,000 for window treatments. 

BP1400 - Elevators 

45. Qualification: This scope is to be added to TK Elevator's existing contract through a change order. 
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I■• ~~=-tTING 
COMPANY 

Qualifications & Clarifications 

Craven County Courthouse - Phase 3 March 9th, 2023 

46. Qualification: This estimate includes pricing for a Machine Room-less, Hydraulic Elevator: 

o Capacity - 3500 LBS 

o Travel Speed - 150 fpm 

o Pit Depth - 8' Maximum 

47. Clarification: This estimate includes the elevator pit depth at 8'. The design team has been informed 
that the pit depth must be 8' ilo the 12' pit depth currently shown. 

BP2100 - Fire Protection 

48. Qualification: This scope is to be added to Associated Fire Protection's existing contract through a 
change order. 

49. Qualification: Per the Fire Marshal's requirements of Phase 1; all the existing decommissioned heads 
are to be removed and capped if they are within the renovated ceiling space. We have included an 
allowance of $7,500 for 50 instances of removing and capping heads. 

50. Clarification: It is understood that the new addition building will not require any new fire protection 
systems. (Per the design team the new elevator does not require sprinkler protection and is removed 
per accepted VE.) 

51. Clarification: It is understood that the renovated space on levels 1,2 & 3 in the existing courthouse 
does not require any new or reconfigured fire protection systems. 

52. Clarification: The existing sprinkler system in the basement it so be adjusted to allow for two new 
sprinkler heads to extend out to the new enclosed vehicle entrance. 

BP2200 - Plumbing 

38. Qualification: This scope is to be added to Eastbound Mechanical's existing contract through a change 
order. 

39. Qualification: We have included all L-1 Fixtures as "Bradley WashBar's". 

40. Clarification: We have included connecting the new trench drains for the vehicle entrance to the 
existing drain at the bottom of the existing side vehicle entrance. 

BP2300- HVAC 

41. Qualification: This scope is to be added to Allred Mechanical's existing contract through a change 

order. 

42. Allowance: 

43. Allowance: 

$8,475 to replace existing ductwork failure in the 3rd floor mechanical room. 

$11,300 for cleaning the existing duct for AHU-3 (per narrative). 

44. Clarification: We have included the relocation of the existing mini-split next to the stair tower that is 
to be removed. 

45. Clarification: We have included extending the exhaust duct out to the new enclosed vehicle entrance. 

46. Clarification: All new controls are to be by Envirocon per mechanical plans. 

47. Clarification: We have included all mechanical scope per the "AHU-3 Demolition and Replacement" 
narrative in the mechanical drawings. (Per the Owner and Design Team this narrative and all scope 
associated with narrative is to be removed per accepted VE.) 

Q+C Page 4 of 5 Meeting Date:  April 3, 2023 Page 63 of 88



I■• ~~~~:l'tTING 
COMPANY 

Qualifications & Clarifications 

Craven County Courthouse - Phase 3 March 9th, 2023 

48. Exclusion: The new enclosed vehicle entrance is to not have any cooling. 

BP2600 - Turnkey Electrical 

49. Qualification: This scope is to be added to Pitt Electric's existing contract through a change order. 

SO. Allowance: $45,320 for 206 LNFT of new underground service conduits. 

51. Allowance: 
load. 

$35,200 for two new panelboards on the second floor to accommodate for the new 

52. Allowance: 

53. Allowance: 

$5,500 for lighting in the new enclosed vehicle entrance. 

$27,500 for exterior lighting. 

54. Clarification: Fire Alarm is to be by Enviorcon per documents. 

55. Clarification: All rough-ins for data outlets, wireless access points, security cameras and key card 
access points listed in the estimate are assumed be needed (Not shown in drawing set). 

56. Exclusion: The relocation or protection devices required for the existing City of New Bern's 
overhead power lines to safely construct the new building are to be by others and take place prior to 
construction. 

57. Exclusion: All data cabling to be by Owner. 

58. Exclusion: All security devices and WIFI routers are to be by others. 

BP3290 - Landscaping 

59. Clarification: All landscaping included in the estimate is an allowance for the replacement of any 
damaged or removed SOD/Plantings that are affected by the new construction. 

60. Exclusion: No additional landscaping or site furnishings have been included. 

End Qualifications & Clarifications 
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II BARNHILL DD DRAWING LOG 
CONTRACTING 
COMPANY Craven County Courthouse - Phase 3 

New Bern, NC 

DRAWING NO. DRAWING TITLE DRAWING DATE 

S2.4 FOUNDATION SECTIONS 11-Jan-23 

S2.5 SITE WALL SECTIONS 11-Jan-23 

S3.1 SLAB ON GRADE DETAILS 11-Jan-23 

S3.2 FOUNDATION DETAILS 11-Jan-23 

S4.2 CMU DETAILS 11-Jan-23 

SS.1 STEEL FRAMING DETAILS 11-Jan-23 

SS.2 STEEL FRAMING DETAILS 11-Jan-23 

S6.1 STEEL ROOF DETAILS 11-Jan-23 

PLUMBING 

3Pl.0 GROUND FLOOR PLUMBING DEMOLITION PLAN 22-Dec-22 

3Pl.1 FIRST FLOOR PLUMBING DEMOLITION PLAN 22-Dec-22 

3Pl.2 SECOND FLOOR PLUMBING DEMOLITION PLAN 22-Dec-22 

3Pl.3 THIRD FLOOR PLUMBING DEMOLITION PLAN 22-Dec-22 

3P2.0 GROUND FLOOR PLUMBING RENOVATION PLAN 22-Dec-22 

3P2.1 FIRST FLOOR PLUMBING RENOVATION PLAN 22-Dec-22 

3P2.2 SECOND FLOOR PLUMBING RENOVATION PLAN 22-Dec-22 

3P2.3 THIRD FLOOR PLUMBING RENOVATION PLAN 22-Dec-22 

3P3.1 PLUMBING FIXTURE SCHEDULE 22-Dec-22 

3P3.2 WASTE AND ROOF DRAINAGE RISERS 22-Dec-22 

3P3.3 PLUMBING NOTES, LEGENDS, AND DETAILS 22-Dec-22 

MECHANICAL 

3Ml.0 GROUND FLOOR MECHANICAL DEMOLITION PLAN 22-Dec-22 

3Ml.1 FIRST FLOOR MECHANICAL DEMOLITION PLAN 22-Dec-22 

3Ml.2 SECOND FLOOR MECHANICAL DEMOLITION PLAN 22-Dec-22 

3Ml.3 THIRD FLOOR MECHANICAL DEMOLITION PLAN 22-Dec-22 

3M2.0 GROUND FLOOR MECHANICAL RENOVATION PLAN 22-Dec-22 

3M2.1 FIRST FLOOR MECHANICAL RENOVATION PLAN 22-Dec-22 

3M2.2 SECOND FLOOR MECHANICAL RENOVATION PLAN 22-Dec-22 

3M2.3 THIRD FLOOR MECHANICAL RENOVATION PLAN 22-Dec-22 

3M3.1 MECHANICAL SCHEDULES 22-Dec-22 

3M3.2 MECHANICAL NOTES, LEGEND, AND DETAILS 22-Dec-22 

ELECTRICAL 

El.1 ELECTRICAL DEMOLITION PLAN GROUND FLOOR 22-Dec-22 

El.2 ELECTRICAL DEMOLITION PLAN FIRST FLOOR 22-Dec-22 

El.3 ELECTRICAL DEMOLITION PLAN SECOND FLOOR 22-Dec-22 

El.4 ELECTRICAL DEMOLITION PLAN THIRD FLOOR 22-Dec-22 

E2.1 ELECTRICAL PLAN GROUND FLOOR 22-Dec-22 

E2.2 ELECTRICAL PLAN FIRST FLOOR 22-Dec-22 

E2.3 ELECTRICAL PLAN SECOND FLOOR 22-Dec-22 

E2.4 ELECTRICAL PLAN THIRD FLOOR 22-Dec-22 

E3.1 FIRE ALARM LEGEND, NOTES, AND DETAILS 22-Dec-22 

E3.1 LIGHTING PLAN GROUND FLOOR 22-Dec-22 

E3.2 LIGHTING PLAN FIRST FLOOR 22-Dec-22 

E3.3 LIGHTING PLAN SECOND FLOOR 22-Dec-22 

E3.4 LIGHTING PLAN THIRD FLOOR 22-Dec-22 

E4.1 LEGEND, NOTES, AND DETAILS 22-Dec-22 

E4.2 POWER RISER AND PANEL SCHEDULES 22-Dec-22 
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DRAWING NO. DRAWING TITLE DRAWING DATE 

FIRE ALARM 

FAl.1 FIRE ALARM DEMOLITION PLAN GROUND FLOOR 29-Sep-22 

FAl.2 FIRE ALARM DEMOLITION PLAN FIRST FLOOR 29-Sep-22 

FAl.3 FIRE ALARM DEMOLITION PLAN SECOND FLOOR 29-Sep-22 

FAl.4 FIRE ALARM DEMOLITION PLAN THIRD FLOOR 29-Sep-22 

FA2.1 FIRE ALARM PLAN GROUND FLOOR 29-Sep-22 

FA2.2 FIRE ALARM PLAN FIRST FLOOR 29-Sep-22 

FA2.3 FIRE ALARM PLAN SECOND FLOOR 29-Sep-22 

FA2.4 FIRE ALARM PLAN THIRD FLOOR 29-Sep-22 

Drawing Log Page 3 of 3 

Meeting Date:  April 3, 2023 Page 68 of 88



Meeting Date:  April 3, 2023 Page 69 of 88



1 of 4 

Owner Issue Contract Amendment for Early Packages 

Owner Issue Contract Amendment for Remaining Bid Packages 

New Structure Complete 

Complete Dry-In (Roofing & Glazing) 

Send Out Documents & Receive Pricing From Subs 

Review Pricing and Scopes 

Submit Final Change Order Pricing to Owner 

Owner Review & Approve Change Order (Issue Contract Amendment) 

Prequalification Period 

Prepare Bid Packages, Bid Manual & Schedule 

Notify Prequalified Bidders 

Issue Bid Documents to Prequalified Bidders 

Bidding Period 

Rebid Period 

Bid Opening 

Rebid Opening 

Review Pricing and Scopes 

Prepare & Submit GMP to Owner 

Owner Review & Approve Final GMP (Issue Contract Amendment) 

Build Exterior Ramp and Stair Walls 

Backfill and Place Ramps & Stairs 

Install Handrails 

Current 

- Progress 

- Critical 

♦ Milestones 

~ Summary 

10d 08-May-23 

10d 19-May-23 

1d 01-Jun-23 

26-Apr-23 

1d 05-May-23 

Od 

20d 19-May-23 

5d 15-Jun-23 

Od 

Od 

5d 22-Jun-23 

5d 

16-Jan-24 

10d 29-Jan-24 

5d 09-Feb-24 

19-May-23 

02-Jun-23 

02-Jun-23 

08-May-23 

19-May-23 

15-Jun-23 

21 -Jun-23 

15-Jun-23 

21-Jun-23 

28-Jun-23 

05-Jul-23 

29-Jan-24 

09-Feb-24 

15-Feb-24 

12000320 Craven ( 

Prelim D1 
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Name 

New Roofing & Metal Coping 

New Metal Stairs & Handrail up to 3rd Floor 

Curtainwall Framing 

Field Measure & Procure Curtainwall Glazing (6 Weeks) 

Curtainwall Glazing 

Install Elevator 

Helical Piers 

Matt Footings 

CIP Concrete Walls 

Underslab Rough-Ins at New Structure 

Load Bearing Masonry Up to Level 1 

Backfill & Place Elevator Slab 

Steel Floor Decking 

Form & Reinforce Slab on Deck 

Place Slab on Deck 

Interior Partition Framing & Furring 

Overhead & In-Wall Electrical/ FA Rough In 

Overhead Duct and Fan Coil Rough-In 

Overhead & In-Wall Plumbing Rough-In 

Hang & Finish GWB 

Prime & First Coat Paint 

Bathroom Tile 

Hang Ceiling Grid 

Install Light Fixtures, Diffusers, Grilles 

Interior Storefront Framing 

Remaining 
Duration 

10d 

8d 

10d 

30d 

Sd 

8d 

8d 

6d 

Sd 

Sd 

1d 

2d 

1d 

Sd 

15d 

15d 

10d 

Sd 

3d 

8d 

5d 

5d 

2d 

Start Finish Feb 

07-Nov-23 17-Nov-23 

07-Nov-23 16-Nov-23 

03-Jan-24 16-Jan-24 

16-Jan-24 22-Feb-24 

22-Feb-24 28-Feb-24 

05-Jun-24 14-Jun-24 

18-Aug-23 29-Aug-23 

29-Aug-23 08-Sep-23 

08-Sep-23 15-Sep-23 

08-Sep-23 14-Sep-23 

15-Sep-23 

29-Sep-23 

03-Oct-23 

03-Oct-23 

16-Oct-23 23-Oct-23 

23-Oct-23 09-Nov-23 

09-Nov-23 30-Nov-23 

01 -Dec-23 13-Dec-23 

13-Dec-23 20-Dec-23 

20-Dec-23 27-Dec-23 

20-Dec-23 04-Jan-24 

28-Dec-23 04-Jan-24 

04-Jan-24 10-Jan-24 

04-Jan-24 08-Jan-24 
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Remaining 
Duration St art Name .---------------------------l------+----- Finish 

Interior Storefront Glazing 2d 08-Jan-24 09-Jan-24 

Final Overhead Inspections 2d 10-Jan-24 12-Jan-24 

Drop Ceiling Tile 2d 28-Feb-24 01-Mar-24 

Set Plumbing Fixtures 3d 01-Mar-24 05-Mar-24 

Flooring 4d 01-Mar-24 06-Mar-24 

' Toilet Accessories 2d 06-Mar-24 07-Mar-24 

Final Coat Paint 12-Mar-24 

Steel Floor Decking 11 -Oct-23 12-Oct-23 

Form & Reinforce Slab on Deck 2d 12-Oct-23 13-Oct-23 

Place Slab on Deck 1d 16-Oct...:23 16-Oct-23 

Load Bearing Masonry up to Level 3 Above 4d 16-Oct-23 20-Oct-23 

Interior Partition Framing & Furring 5d 23-Oct-23 27-Oct-23 

Overhead & In-Wall Electrical / FA Rough In 15d 09-Nov-23 30-Nov-23 

Overhead Duct and Fan Coil Rough-In 15d 01-Dec-23 20-Dec-23 

Overhead & In-Wall Plumbing Rough-In 10d 20-Dec-23 08-Jan-24 

Hang & Finish GWB 5d 08-Jan-24 12-Jan-24 

Prime & First Coat Paint 2d 12-Jan-24 16-Jan-24 

Bathroom Tile 5d 12-Jan-24 19-Jan-24 

Hang Ceiling Grid 5d 16-Jan-24 22-Jan-24 

Install Light Fixtures, Diffusers, Grilles 5d 22-Jan-24 29-Jan-24 

Interior Storefront Framing 2d 22-Jan-24 24-Jan-24 

Interior Storefront Glazing 2d 24-Jan-24 26-Jan-24 

Final Overhead Inspections 2d 29-Jan-24 31-Jan-24 

Drop Ceiling Tile 2d 01-Mar-24 05-Mar-24 

Set Plumbing Fixtures 3d 06-Mar-24 08-Mar-24 

Flooring 4d 06-Mar-24 12-Mar-24 

Toilet Accessories 2d 08-Mar-24 12-Mar-24 

Final Coat Paint 3d 12-Mar-24 15-Mar-24 

Steel Floor Decking 1d 25-Oct-23 

Form & Reinforce Slab on Deck 2d 26-Oct-23 

Place Slab on Deck 1d 27-Oct-23 
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Remaining 
Name Duration Start Finish Feb 

Wall Furring 2d 07-Nov-23 08-Nov-23 

Overhead & In-Wall Electrical / FA Rough In 5d 01-Dec-23 07-Dec-23 

Overhead Duct and Fan Coil Rough-In 5d 20-Dec-23 29-Dec-23 

Overhead & In-Wall Plumbing Rough-In 3d 08-Jan-24 10-Jan-24 

Hang & Finish GWB 3d 12-Jan-24 17-Jan-24 

Prime & First Coat Paint 1d 17-Jan-24 18-Jan-24 

Hang Ceiling Grid 1d 22-Jan-24 23-Jan-24 

Install Light Fixtures, Diffusers, Grilles 2d 29-Jan-24 31-Jan-24 

Final Overhead Inspections 2d 31-Jan-24 01-Feb-24 

Drop Ceiling Tile 1d 05-Mar-24 05-Mar-24 

Flooring 2d 12-Mar-24 14-Mar-24 

Final Coat Paint 1d 15-Mar-24 

Steel Roof Decking 1d 06-Nov-23 06-Nov-23 
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Courthouse EOC Recovery Project 

Fund 415 

Update 

This ordinance is hereby approved in the following amount for expenditure of the 
Courthouse EOC Recovery Project 

Expenditures: 
Architect/Engineer 
Construction 
Contingency 

TOTAL 

The following revenues are hereby estimated for the 
Courthouse EOC Recovery Project 

Revenues: 
Transfer From General Fund 
Transfer From Capital Reserve 
Transfer from State Grant Revenue 

TOTAL 

This ordinance is hereby approved this 3rd day of April, 2023. 

Jason R. Jones, Chairman 
Craven County Board of Commissioners 

Attest: 

Nan E. Holton, Clerk to the Board 
Craven County Board of Commissioners 

$ 
$ 
$ 

$ 

$ 
$ 
$ 

$ 

1,2a1,19a·.oo 
9,399,581 .00 

250,000.00 

10,931,379.00 

4,595,276.00 
1,336,103.00 
5,000,000.00 

10,931,379.00 
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DISTRIBUTION: 

ORIGINAL: FINANCE 
DUPLICATE: DEPARTMENT 

BUDGET AMENDMENTS 

1. Fund: 415 ------------------ 2 . Department: Courthouse EOC Recovery Project 

3. Revenue Account Number(s) Amount 4. Expenditure Account Number(s) Amount 
4154200-39801 Transfer from Gen Fund 2,000,786.00 4154200-47505 Architect/Engineer 222,798.00 

4154200-47601 Construction-General 1,777,988.00 
' 

\ 

Total: 2,000,786.00 Total: 2,000,786.00 

Justification or Explanation of Change. 
Increase in Architect and E~gineer fees and Construction for the Courthouse EOC Recovery Project. 

Department Head 

County Commissioners/Chairman 

FINBA - Revised O 10907 

Date 

Date 

County Manager Date 

Journal Entry Number Date 
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DEPARTMENTAL MATTERS 

4. Facilities: Gene Hodges 

8. Approval of Barnhill Preconstruction Fee 

On February 20, 2023, the Board of Commissioners selected Barnhill Contracting 
Company as the Construction Manager at Risk (CM@R) for the Department of Social 
Services (DSS) Building expansion and renovation project. Staff, along with the design 
team of Oakley Collier Architects (OCA), have had several meetings with Barnhill to 
begin the scoping and planning phases of this project. All parties have a thorough 
understanding of the goals and direction of the County in regard to the deliverables on 
this project. The next steps are to enter a Construction Manager contract with Barnhill 
Contracting Company and approval of the Preconstruction Proposal Fee of $195,006 for 
this initial portion of the construction phase. The following document is a detailed listing 
of the included items in the proposal. 

The Board of Commissioners are requested to approve a Project Ordinance 
Amendment and related Budget Amendment (documents to follow), in the amount of 
$195,006 and to authorize staff to execute all necessary documents to begin the 
construction phase of the DSS expansion and renovation Project. 

Staff is available for any questions. 

Board Action: Approve the Project Ordinance Amendment and related Budget 
Amendment, approve the pre-construction fee for Barnhill Contracting as the 
Construction Manager at Risk for the DSS Expansion/Renovation Project and 
authorize staff to execute all necessary agreements for this phase. 

Meeting Date:  April 3, 2023 Page 79 of 88



II BARNHILL 
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Preconstruction Fee Proposal 
March 9, 2023 

Craven County DSS Expansion/Renovation 
Craven County 

New Bern, North Carolina 

Description Qtv Unit 

PRECONSTRUCTION PERSONNEL & DELIVERABLES 
Design Development Document Estimate, Reconciliation & VE if needed. 5 Weeks 

Director of Preconstruction 24 mnhrs 
Preconstruction Manager 168 mnhrs 
Senior Project Manager 24 mnhrs 
Project Manager 40 mnhrs 

Subtotal 

Construction Documents Estimate, Reconciliation & VE if needed. 6 Weeks 
Director of Preconstruction 16 mnhrs 
Preconstruction Manager 200 mnhrs 
Preconstruction Suooort 1 80 mnhrs 
Precon Admin 40 mnhrs 
Senior Project Manager 40 mnhrs 
Project Manager 80 mnhrs 
Lead Superintendent 80 mnhrs 
BIM Coordinator 60 mnhrs 

Subtotal 

Prequalification Period 11 Weeks 
Director of Preconstruction 8 mnhrs 
Preconstruction Manager 64 mnhrs 
Precon Admin 64 mnhrs 
Senior Project Manager 16 mnhrs 
Project Manager 40 mnhrs 
Project Engineer 24 mnhrs 
Subcontractor Prequal Review 176 mnhrs 

Subtotal 

Bidding Prep, Bidding & Reconciliation after Bids 6 Weeks 
Director of Preconstruction 16 mnhrs 
Preconstruction Manager 96 mnhrs 
Precon Admin 48 mnhrs 
Senior Project Manager 64 mnhrs 
Project Manager 120 mnhrs 
Lead Superintendent 80 mnhrs 
Project Engineer 24 mnhrs 
Hub Coordinator 40 mnhrs 

Subtotal 

Guaranteed Maximum Price Proposal 1 Weeks 
Executive Oversight 8 mnhrs 
Project Executive 8 mnhrs 
Director of Preconstruction 8 mnhrs 
Preconstruction Manaqer 16 mnhrs 

Subtotal 

SUBTOTAL PRECONSTRUCTION PERSONNEL & DELIVERABLES 

Page 1 of 2 

Item 
Total 

$3,000 
$17,640 
$2,760 
$4,400 

$27,800 

$2,000 
$21 ,000 
$7,200 
$3,600 
$4,600 
$8,800 
$7,200 
$7,500 

$61,900 

$1 ,000 
$6,720 
$5,760 
$1,840 
$4,400 
$2,160 

$17,600 
$39,480 

$2,000 
$10,080 

$4,320 
$7,360 

$13,200 
$7,200 
$2,160 
$3,000 

$49,320 

$1,600 
$1,400 
$1,000 
$1 ,680 
$5,680 

$184,180 
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II BARNHILL 
CONTRACTING 
COMPANY 

Preconstruction Fee Proposal 
March 9, 2023 

Craven County DSS Expansion/Renovation 
Craven County 

New Bern, North Carolina 
' 

Description Qty Unit 

GENERAL PRECONSTRUCTION ITEMS 
Reproduction and Printing 

Du~lication Expense (Misc} 23 wks 
Budget Documents Printing 4 sets 
Advertisements 2 each 
Bidding Documents (Plans, Specs, Bid Manuals, Scopes, etc.) 4 sets 
Bidding Documents Delivery Expense 8 sets 
Precon Deliverable Documents Reproduction Expense 6 sets 
Postage and Delivery Expense (Misc.) 23 wks 

Subtotal 
Miscellaneous Items 

Mileage, Meals & Lodging 0 LSUM 
Permits & Fees 0 LSUM 
Subcontractor Outreach Events 1 EACH 

Subtotal 

SUBTOTAL GENERAL PRECONSTRUCTION ITEMS 

I TOTAL PRECONSTRUCTION PROPOSAL FEE 

Page 2 of 2 

Item 
Total 

$1 ,239 
$1 ,293 
$3,233 
$2,155 

$560 
$226 
$620 

$9,326 

$0 
$0 

$1 ,500 
$1 ,500 

$10,826 

1 $195,006 1 
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Craven County Human Services Expansion Project 

Fund 417 

1' 
Update 

This ordinance is hereby approved in the following amount for expenditure of the 
County Human Services Expansion Project 

Expenditures: 
Architect/Engineer 
Construction- General 

TOTAL 

The following revenues are hereby estimated for the 
Craven County Human Services Expansion Project 

Revenues: 
Transfer From General Fund 

TOTAL 

This ordinance is hereby approved this 3rd day of April, 2023. 

Jason R. Jones, Chairman 
Craven County Board of Commissioners 

Attest: 

Nan E. Holton, Clerk to the Board 
Craven County Board of Commissioners 

$ 
$ 

$ 

$ 

$ 

873,133.00 
195,006.00 

1,068,139.00 

1,068,139.00 

1,068,139.00 
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DISTRIBUTION: 

ORIGINAL: FINANCE 
DUPLICATE: DEPARTMENT 

BUDGET AMENDMENTS 

1. Fund: 417 ------------------
2. Department: Human Services Expansion Project 

3.-Revenue Account Number(s) Amount 4. Expenditure Account Number(s) Amount 
~175210-39801 Transfer from Gen Fund 195,006.00 4175210-47601 Construction-General 195,006.00 

' 

Total: 195,006.00 Total: 195,006.00 

·ustification or Explanation of Change: 
:equesting funds for the Preconstruction proposal fee from Barnhill, for the DSS building. 

Department Head 

County Commissioners/Chairman 

;INBA - Revised 0 10907 

Date 

Date 

County Manager Date 

Journal Entry Number Date 

Meeting Date:  April 3, 2023 Page 83 of 88



5. APPOINTMENTS 

A. Pending: 

B. Current: 

Craven Clean Sweep 
Craven County Planning Board 
Emergency Medical Services 
Fireman's Relief Fund Board (District 5) 
Highway 70 Corridor Committee 
Juvenile Crime Prevention Council (JCPC) 
Local Emergency Planning Committee 
Volunteer Agricultural District (District 6) 

C. UPCOMING: Terms Expiring 

Juvenile Crime Prevention Council 
► Jordan Sawyer (Attorney) 
► Ira Whitford (County Manager Appointee) 
► Chip Hughes (Sheriff) 
► Nikeisha Roger (Health Dept.) 
► Clint Rowe (Judge Appointee) 

Fire Tax Commissioners Board 
► John Hawkins (TWP 3 Cove City Fire) 
► Chad Anderson (TWP 8 West New Bern) 
► Carl Barwick (TWP 8 WNB Rhems Fire) 

Fireman's Relief Fund Board -
► Donald Heath (TWP 3 Ft. Barnwell) 

Craven County Social Services Board 
► Gwen Bryan 

Craven County Recreation Advisory Council 
► Kortesha George (District 5) 

Craven Community College Board of Trustees 
► Ervin Patrick (appointed 2019) 
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6. COUNTY ATTORNEY'S REPORT: Arey Grady 
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7. PETITIONS OF CITIZENS - GENERAL TOPICS 

Comments directly pertaining to policies or issues which are under the statutory or 
administrative authority of the Board' shall be made during a general comment period 
occurring at the end of each regularly scheduled meeting. Comments during this period shall 
be limited to those comments directly pertaining to issues which are under the statutory or 
administrative authority of the Board. 

Each speaker must address the Board as a whole (and not any individual Commissioner, 
County staff member or the audience) from the lectern and shall begin his or her remarks 
by giving his or her name and address and the topic about which they intend to speak. 
Each speaker will have three (3) minutes to make remarks, as measured by a timer 
operated by County staff. A speaker may not yield any of his or her time to another 
speaker. 

Speakers must be courteous in their language and presentation and must abide by 
generally accepted standards of decorum. Speakers shall not make the same or repetitive 
comments, whether during a particular comment period or over the course of multiple 
comment periods. Speakers shall not attack or insult any person or group of people, and 
speakers shall not give belligerent or hostile comments during any comment period. 

Board Action: Receive information. 
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8. COUNTY MANAGER'S REPORT: Jack Veit 
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9. COMMISSIONERS' REPORTS 
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